

EXHIBIT F
-SUPPLEMENTAL AGREEMENT FORM

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR Work Authorization 1

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of paragraph 5 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and Alpha Infrastructure Engineering PLLC, Professional Engineers of, Weslaco, Texas, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Work Authorization** on the 31st day of July, **2018** concerning Engineering for Road Infrastructure/Damage Report hereinafter referred to as the ("**Project**"); and,

WHEREAS, Exhibit C of the **Work Authorization** establishes Work Schedule; and,

WHEREAS, it has become necessary to amend the "Exhibit C Work Schedule" to **Work Authorization**.

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Replace "Exhibit C" with "Revised Exhibit C" of the **Work Agreement**.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 20__.

**THE ENGINEER: Alpha Infrastructure Engineering
PLLC**

BY: _____

Address for Giving Notices:

7840 N. FM 88 _____

Weslaco, Texas 78599 _____

**THE OWNER:
HIDALGO COUNTY**

BY: _____

Ramon Garcia, County Judge

LIST OF ATTACHMENTS

(as required)

Revised Exhibit C

Engineering Schedule Summary	Duration	2018				
		August	September	October	November	December
Management / Coordination	15 days					
Damage Assesment	15 days					
Assessment Report	7 days					

Total Days to Perform Project 37