

May 16, 2019

Armando Garza Jr.  
Hidalgo County Precinct #2 Chief Administrator  
300 West Hall Acres Rd., Suite G  
Pharr, Texas 78577

Project: STP 1702(647) MM  
CSJ: 0921-02-300  
Hwy: 10<sup>th</sup> Street Extension  
From SH 107 to FM 1925  
County: Hidalgo


Re: Change Order #5

Dear Mr. Garza,

TxDOT is in concurrence with the 10<sup>th</sup> Street Extension Project change order listed above. As per the executed Advance Funding Agreement (AFA) for this project, the local government, Hidalgo County Precinct No.4, is responsible for the adjustment, removal, or relocation of utility facilities in this project. Also as per the AFA, any costs above the approved funding are the responsibility of the local government.

If you have any questions or comments concerning this matter, please feel free to contact Carlos Ceballos Jr. P.E, Project Manager at (956) 702-6354.

Sincerely,



Rene Garza, P.E.  
Pharr Area Engineer

CC: Pharr District Construction Office  
Project File