



Change Order (CO) 02

Hidalgo County Annex NOC Renovation
 Prepared By: Ricardo Colon
 6/13/2019

THE CONTRACT AMOUNT IS CHANGED AS FOLLOWS:

PC No.	Description of Work	Cost
01	Time Extension Contingant to IT Equipment Arrival	\$0.00
	Completion Date: 6/13/19 NEW Completion Date: 8/08/19	
	Total of Change Order No.	\$0.00

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR


The Contract Amount was.....	
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be (including Sales Tax).....	\$0.00
The Contract Time will be increased [X] decreased [] unchanged [] by...	56 days

Owner
 Hidalgo County

Architect
 Half Associates

General Contractor:
 Noble Texas Builders
 108 S Main St
 La Feria, TX 78559

By: _____
 Date: _____


 By: Hugo H. Avila
 Date: 6-13-19


 By: Ricardo Colon
 Date: 6/13/19

Zimbra**elena.gomez@co.hidalgo.tx.us**

Re: Hidalgo County Annex NOC (URGENT)

From : Noah Lopez <noah.lopez@co.hidalgo.tx.us>

Tue, Jun 11, 2019 10:25 AM

Subject : Re: Hidalgo County Annex NOC (URGENT)**To :** Ricardo Colon <ricardo.colon@nobletx.net>**Cc :** Avila, Hugo <hAvila@halff.com>, elena gomez <elena.gomez@co.hidalgo.tx.us>, Silva, Jose <jSilva@halff.com>, eric delgado <eric.delgado@nobletx.net>, johnny martinez <johnny.martinez@nobletx.net>, art itsupport <art.itsupport@gmail.com>, adrian varela <adrian.varela@nobletx.net>

Ricardo,

No ETA on the equipment the order is close to being completed. If needed extend for the same amount of time as before.

Thanks,

Noah Lopez

On Tue, Jun 11, 2019 at 9:41 AM Ricardo Colon <ricardo.colon@nobletx.net> wrote:

Good morning

Following up with Change order #1 for substantial completion adjustment pending equipment arrival. Substantial completion date is Thursday 6/13/19. Is there any updates on equipment arrival so I can make an additional change order for a substantial completion adjustment.

Please advise

Thank you

On Thu, Apr 18, 2019 at 2:44 PM Avila, Hugo <hAvila@halff.com> wrote:

Elena,

Can you confirm if this form is acceptable. If it is, I can sign it and send it to you.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2019-504602

Date Filed:
06/13/2019

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Noble Texas Builders LLC.
La Feria, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
COUNTY OF HIDALGO

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
793539
Renovation to HC Annex Bldg. "NOC" (Network Operation Center) Change Order #02 - Time Extension Contingent to IT Equipment Arrival

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.


6 UNSWORN DECLARATION

My name is Alfredo Garcia Jr., and my date of birth is _____.

My address is 108 S. Main St., La Feria, TX, 78559, U.S.A.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Cameron County, State of Texas, on the 13th day of June, 20 19.
(month) (year)



Signature of authorized agent of contracting business entity
(Declarant)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2019-504602

Date Filed:
 06/13/2019

Date Acknowledged:
 06/13/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Noble Texas Builders LLC.
 La Feria, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 COUNTY OF HIDALGO

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 793539
 Renovation to HC Annex Bldg. "NOC" (Network Operation Center) Change Order #02 - Time Extension Contingent to IT Equipment Arrival

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)