

Document G701

Change Order



PROJECT: Las Milpas Park Youth Facility 1601 W. Anaya Road Pharr, TX 78577	CHANGE ORDER NUMBER: 1	OWNER <input checked="" type="checkbox"/>
	DATE: 7/22/2019	ARCHITECT <input type="checkbox"/>
	ARCHITECT'S PROJECT NO: N/A	CONTRACTOR <input checked="" type="checkbox"/>
TO CONTRACTOR: Erickson Construction LLC 3520 Buddy Owens Blvd McAllen, TX 78504	CONTRACT DATE: 3/20/218 (Approved HCCC 07/17/2018)	FIELD <input type="checkbox"/>
	CONTRACT FOR: Water Line Upgrade	OTHER <input checked="" type="checkbox"/>

The Contract is changed as follows:
Time Extension for rain days and permit required from the Hidalgo County Irrigation District No. 2.

The original <u>Guaranteed Maximum Price</u> was	\$	<u>\$73,459.42</u>
The net change by previously authorized Change Orders	\$	<u>\$0.00</u>
The <u>Guaranteed Maximum Price</u> prior to this Change Order was	\$	<u>\$73,459.42</u>
The <u>Guaranteed Maximum Price</u> will be <u>unchanged</u> by this Change Order in the amount of	\$	<u> </u>
The new <u>Guaranteed Maximum Price</u> including this Change Order will be	\$	<u>\$73,459.42</u>
The Contract Time will be <u>increased</u> by <u>twenty-one</u> (<u> </u>) days		
The date of Substantial Completion as of the date of this Change Order therefore is		<u>8/12/2019</u>

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

<u>B2Z Engineering LLC</u> PROJECT ENGINEER (Firm name)	<u>Erickson Construction LLC</u> CONTRACTOR (Firm name)	<u>County of Hidalgo</u> OWNER (Firm name)
<u>900 S. Stewart Rd. Suite 4, Mission, TX</u> ADDRESS	<u>3520 Buddy Owens Blvd., McAllen, TX</u> ADDRESS	<u>100 E. Cano Rd, Edinburg, TX</u> ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
<u>Carlos Del Angel</u> Typed name	<u>Jeffrey Erickson</u> Typed name	<u>Armando Garza Jr.</u> Typed name
<u>7/22/19</u> DATE	<u>7/22/19</u> DATE	 DATE