



Change Project Period GAN



[All Active](#)

[Change Requested](#)

[Approved](#)

[Denied](#)

[Draft](#)

[Create Grant Adjustment](#)

[Help/Frequently Asked Questions](#)



US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information

Grantee Name:	County of Hidalgo	Project Period:	10/01/2016 - 09/30/2020	GAN Number:	018
Grantee Address:	100 E. Cano St., 2nd Floor Edinburg, 78539	Program Office:	BJA	Date:	08/01/2019
Grantee DUNS Number:	10-311-0834	Grant Manager:	Tracey Willis		
Grantee EIN:	17-4600071	Application Number(s):	2016-H1468-TX-SM		
Vendor #:	746000717	Award Number:	2016-HO-BX-K005		
Project Title:	Hidalgo County Emerging Adult Strategy	Award Amount:	\$600,000.00		

Change Project Period

Current Grant Period:	Month: 35 Day: 29	New Grant Period:	Month: 47 Day: 29
Project Start Date:	10/01/2016	*New Project Start Date:	10/01/2016
Project End Date:	09/30/2019	*New Project End Date:	09/30/2020

***Required Justification for Change Project Period:**

County of Hidalgo is requesting a 12-month no cost grant extension.

HCEAS was initially submitted as a 5-year SMART Supervision project, including development of

Attachments:

Filename:	User:	Timestamp:	Action:
Hidalgo County 2016-HO-BX-K005 No Cost Extension Request.pdf	APatrick1	07/10/2019 9:29 AM	Delete Attachment

Actions:

Close

Printer Friendly Version

Audit Trail:

Description:	Role:	User:	Timestamp:	Note:
Approved-Final	OCFMD - Financial Analyst	SYSTEM_USER	08/01/2019 12:01 PM	View Note
Submitted	PO - Grant Manager	APatrick1	07/10/2019 9:31 AM	View Note
Draft	EXTERNAL - External User	APatrick1	07/10/2019 9:28 AM	View Note

