

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956) 565-9813 Fax (956) 565-9018**

**INVOICE #: 11327862**  
**INVOICE DATE: 10/31/19**

**BILL TO: 93**  
 Hidalgo County Pct. #2  
 300 W. Hall Acres, Suite G  
 Pharr, TX 78577

**JOB: 151301**  
 Eldora Road Project  
 WA#1 - PO#732796

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services for the month of October 2019.						
Work Authorization #1 - Provide the Environmental Assessment, Public Involvement, Schematic Design and Design Survey						
11005-Pre Comp Utili	36,004.44	36,004.44		36,004.44	100.0	
11007-Pre ROW Owners	61,997.58	61,997.58		61,997.58	100.0	
11008-Schm Rdwy TxDO	189,045.96	189,045.96		189,045.96	100.0	
11009-Updte Schm TxD	67,998.32	67,998.32		67,998.32	100.0	
12001-EA Reports	199,851.52	189,858.94		189,858.94	95.0	9,992.58
12002-Pub Invmt (PM)	41,627.68	41,627.68		41,627.68	100.0	
12003-Pub Invmt (PH)	41,627.68	22,062.67		22,062.67	53.0	19,565.01
12007-Arch & Hist	64,996.44	18,199.00	3,249.83	21,448.83	33.0	43,547.61
12008-Eng/Pub Mtgs	71,501.52	71,501.52		71,501.52	100.0	
12009-Eng/Pub Hearin	22,505.04	5,626.26		5,626.26	25.0	16,878.78
16101-Hydro Map	96,002.78	96,002.78		96,002.78	100.0	
<b>TOTALS:</b>	<b>893,158.96</b>	<b>799,925.15</b>	<b>3,249.83</b>	<b>803,174.98</b>	<b>89.9</b>	<b>89,983.98</b>

ORIGINAL CONTRACT SUM \$ 893,158.96  
 CHANGE BY CHANGE ORDER \$ 0.00  
 CONTRACT SUM TO DATE \$ 893,158.96  
 TOTAL COMPLETED TO DATE \$ 803,174.98  
 LESS PREVIOUS INVOICES \$ 799,925.15

PROJECT MANAGER'S SIGNATURE

CURRENT PAYMENT DUE \$ 3,249.83

INVOICE RECEIVED BY:

Hori Cantu ON 11/1/19

GOODS/SERVICES RECEIVED BY:

Eduardo Cantu ON 10/01-31/19

P2 ADMIN  
 2019 NOV 1 PM 3:19

PO # 732796  
9 -1345 431-00-122-123-0-841  
 Req # 285600

\$ 3,249.83

MA. 11/4/19



November 1, 2019

Mr. Armando Garza, Jr., Chief Administrator  
**Attn: Ms. Erika Zamora, Director of Administrative Operations**  
Hidalgo County Precinct No. 2  
300 West Hall Acres Rd  
Pharr, Texas 78589

**RE: Eldora Road Project - Work Authorization No. 1**  
**Limits: Jackson Road to I Road**  
**PO#732796 - L&G Project#151301**

Dear Mr. Garza,

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered during the month of October 2019. Now that the AFA has been executed, TxDOT has resumed reviewing the technical reports.

The following is attached:

- L&G Invoice
- Work Schedule

**Work Authorization #1 – Provide the Environmental Assessment, Public Involvement, Schematic Design and Design Survey**

TASK		% Complete
<b>FC 11005 ~ PRELIMINARY COMPENSABLE UTILITY IDENTIFICATION ON SCHEMATIC</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>
<b>FC 11007 ~ OFFICE SURVEYS FOR SCHEMATICS (Prel. Ownership Identification and Property Rights)</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>
<b>FC 11008 ~ SCHEMATIC FOR ROADWAY (TxDOT/FHWA)</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>
<b>FC 11009 ~ UPDATE SCHEMATIC BASED ON COMMENTS AS PROVIDED BY TxDOT/FHWA</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>
<b>FC 12001 ~ ENVIRONMENTAL DOCUMENT FOR TxDOT/FHWA</b>		
<b>NO UPDATE:</b> The following technical reports have been approved: Air, Hazmat, and Noise. All remaining technical reports have been submitted and are pending TxDOT's review.	<b>L&amp;G</b>	<b>95%</b>

<b>FC 12002 ~ PUBLIC INVOLVEMENT FOR THE PROJECT WITH STAKEHOLDERS AND 1 PUBLIC MEETING</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>
<b>FC 12003 ~ PUBLIC INVOLVEMENT FOR 1 PUBLIC HEARING</b>		
<b>NO UPDATE:</b> L&G submitted the MAPO Summary Packet to TxDOT and has begun preparing the Opportunity for Public Hearing Notices. L&G continues to update the address list.	<b>L&amp;G</b>	<b>53%</b>
<b>FC 12007 ~ ARCHEOLOGICAL AND HISTORICAL RESEARCH</b>		
<b>UPDATED:</b> The Archeological Background Study was approved by TxDOT and no survey was required. An updated Historical PCR was submitted to TxDOT. L&G has provided QA/QC and continues to coordinate with TxDOT for updates on the status of the Historical PCR.	<b>L&amp;G</b>	<b>33%</b>
<b>FC 12008 ~ ENGINEERING TECHNICAL SUPPORT AT PUBLIC MEETINGS WITH LAYOUTS, Etc.</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>
<b>FC 12009 ~ ENGINEERING TECHNICAL SUPPORT AT PUBLIC HEARINGS WITH LAYOUTS, Etc.</b>		
<b>NO UPDATE:</b> L&G Design Engineers re-designed schematics to address four affected property owners to support the MAPO Summary Packet.	<b>L&amp;G</b>	<b>25%</b>
<b>FC 16101 ~ HYDROLOGIC MAP FOR OUTFALL DITCH (HCDD#1)</b>		
<b>NO UPDATE:</b> This task is complete.	<b>L&amp;G</b>	<b>100%</b>

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,



Reza Badiozamani, P.E., CFM  
Project Manager

P2 ADMIN  
2019 NOV 1 PM3:18



# Purchase Order COUNTY OF HIDALGO

PO# 732796 ✓

DATE: 10/07/15

PAGE NO: 1 OF 1

PO TYPE:

VENDOR: 280046

REQ: 00285600

PHONE: (956)565-9813

FAX: (956)565-6746

EMAIL: ✓

SHIP TO: HIDALGO CO. PCT 2 ✓

300 WEST HALL ACRES, SUITE G  
PHARR TX 78577

L & G CONSULTING ENGINEERS, INC.  
2100 W. EXPRESSWAY 83  
MERCEDDES TX 78570

CONTACT:

SITE: COMMISSIONER, PRECINCT 2

CONTRACT NO: C-15-336-09-29

### SPECIAL INSTRUCTIONS: VENDOR NOTES

1. Do not add to, or alter this Purchase Order. This Order is not renewable
2. TAX EXEMPTION: This Purchase Order may be accepted in lieu of Exemption Certificate.
3. This Order is also placed F.O.B. Destination. Vendor must repay all shipping costs.
4. Invoice such Purchase Order singly. Original invoices are required customer copy may be accepted. Out number must appear on all invoices, bills of lading, and packages.
5. Payment will be made only for bona fide and full completed orders, unless otherwise attached.

QTY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
1.00	LOT	DO NOT DUPLICATE ORDER ✓ C-15-336-09-29 EXPIRES 12/31/2020 - PCT 2, ICA ELDORA (JACKSON-1 RD) ICA W/CITY OF PHARR APPROVED BY CC 9/1/2015 AI#51116 CC WORK AUTHORIZATION NO. 1 IS FOR THE ENGINEER TO PROVIDE THE ENVIRONMENTAL ASSESSMENT, PUBLIC INVOLVEMENT, SCHEMATIC DESIGN AND DESIGN SURVEY FOR PHASE 1 OF THE PCT 2 ELDORA ROAD PROJECT REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233 ***** For Hidalgo County use only \$-1345-431-00-122-123-0-841 893,158.96 TOTAL: 893,158.96	893,158.96	893,158.96

HIDALGO COUNTY  
PRECINCT NO. 2

2015 OCT 13 PM 1 29

**SCANNED**  
10/13/15

Authorized by: \_\_\_\_\_

*Martha S. Salazar*