

**Erickson Construction, LLC**

3520 Buddy Owens
McAllen, Texas 78504
(956) 631-9789

PROPOSED CHANGE ORDER REQUEST

Hidalgo County - Precinct No. 2
300 W. Hall Acres
Suite G
Pharr, Texas 78577
Attn: Hon. Eduardo Cantu

Las Milpas Park Youth Facility - GMP II

Project Number: 2019-005
PCO No.: PCO-001
PCO Request No.: PCOR-001-002
Contract No.: 2019-005
Date: 12/23/2019
Response Due: 01/06/2020
Amount: \$10,723.52
Days Impact.: 172

We have reviewed the changes referenced herein and determine the changes impacting our Contract to be as follows:

1. Change Identification

Changes to the Scope of Work are identified as...

Reconnection of five domestic residential water line services and one commercial domestic water line service.

2. Contract Adjustments

As consideration for the changes(s) identified in Section 1:

Contract amount to be modified by:	\$10,723.52
Contract time for performance of Work to be modified by:	172 days

3. Terms and Conditions

- We have reviewed proposed changes as described in the document(s) referenced herein.
- We have determined the Contract Amount for work proposed herein IS impacted.
- Time of completion for this Request will increase Contract Time for Performance of Work by 172 calendar days.
- We will not proceed with changes described in this Request without receipt of written authorization.
- We reserve the right to modify or withdraw this Request if written authorization is not received within 20 business days from date of this Request.
- If no adjustment is made to the Contract, terms, conditions and amount of Contract authorized prior to this Request remain unchanged.
- Detailed breakdown of costs are included as attachments to this Request.

Upon receipt of this proposal, please provide written acceptance of this Request. Please advise Erickson Construction, LLC should you have any questions or require clarification for the Change Order Request

Regards,

Jeffery Erickson
Owner
Erickson Construction, LLC

1/14/2020

TriBuild CM

(956) 631-9789

jeff@ericksonrgv.com

CC:


Carlos Del Angel

Attachments:

Erickson Construction, L.L.C.

3520 Buddy Owens Avenue
McAllen, TX 78504
(956) 631-9789

Estimate



Name/Address

Las Milpas Park Youth Facility-GMP 2
Hon. Eduardo "Eddie" Cantu
Hidalgo County
Precinct 2 Commissioner
300 W. Hall Acres Suite G



Date	Estimate No.
12/06/19	2959

Item	Description	Quantity	Cost	Total
General conditions	General conditions (10.06% of cost of work)	1	925.52	925.52
Utilities	Re-connect services 5 LS If needed for warehouse-includes bore if needed (Cost of work)	1	9,200.00	9,200.00
Contractor Fee	Fee (6.5% of cost of work)		598.00	598.00

Total **\$10,723.52**