



Heidi Ortiz <heidi.ortiz@co.hidalgo.tx.us>

**Re: C-15-427-12-15 - L & G Engineers - FM 676 (Mile 5)
from SH 107 (Conway) to Taylor Rd.**

1 message

Norma Ceballos

<norma.ceballos@co.hidalgo.tx.us>

Tue, Oct 27, 2020 at 9:50 AM

To: Heidi Ortiz <heidi.ortiz@co.hidalgo.tx.us>

Good morning Ms. Heidi,

Attached is Supplemental Agreement No. 2 to C-15-427-12-15 for time extension and the 1295 Form please proceed in placing on the next CC agenda.

Thank you,

Norma G. Ceballos
Office of Commissioner Joe M. Flores
Hidalgo County Precinct 3
956.585.4509
956.205.7009 (fax)
norma.ceballos@co.hidalgo.tx.us

This email and any attachments are intended for the sole purpose of the addressee(s). If you are not the intended recipient(s), your advisement of receipt via return email and deletion of this communication is requested.

On Sun, Oct 11, 2020 at 2:00 PM Heidi Ortiz <heidi.ortiz@co.hidalgo.tx.us> wrote:

Hi Norma:

With Rocio's departure, I have been assigned the contract maintenance of the above-referenced project. The contract expires on December 14, 2020. Do you want me to secure a supplemental agreement to extend the termination date, or is the project expected to be completed by December 14th? Please advise.

Sincerely,

Heidi

--



Purchasing Department

Heidi • Ortiz

Contract Specialist III

heidi.ortiz@co.hidalgo.tx.us

2812 S. Business Hwy 281
Edinburg, TX 78539

Main: 956-318-2626 ext. 4877
Cell: 956-900-4455

2 attachments

 **Supplemental Time Extension.pdf**
731K

 **1295 Form.pdf**
515K