

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 2 TO AGREEMENT FOR PROFESSIONAL SERVICES C-15-300-09-01

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the "**Owner**", and **L&G Consulting Engineers Inc, d/b/a L&G Engineering**, professional engineers of Mercedes, Texas, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 1st day of September, 2015 concerning professional engineering services required for the preparation of the Environmental Assessment, Public Involvement, Schematic, Surveying, Geotechnical, Pavement Design, Plans-Specifications-Estimates (PS&E), Right-of-Way Map, Right-of-Way Acquisition, Compensable Utilities and Construction Management for the Cesar Chavez Rd (from Business 83 to E. Nolana Loop) project, and,

WHEREAS, Article 3 of the Agreement, Period of Service, establishes this agreement shall terminate on December 31, 2020 and will be supplemented to extend termination date to December 31, 2022, or upon completion of the project, unless extended by written supplemental agreement; and,

WHEREAS, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.

A. AGREEMENT

NOW, THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of December 31, 2020 to **December 31, 2022** for a total of an additional two (2) years in order to complete the scope of services for this project.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement No. 1 to be effective as of the ___ day of _____, 2020.

ENGINEER:
L&G CONSULTING ENGINEERS, INC.

BY: 
Jacinto Garza P.E., President

OWNER:
HIDALGO COUNTY

BY: _____
Richard Cortez, County Judge