

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

<b><u>CITY/PCT NAME:</u></b> <b>CITY OF PENITAS</b> <b>1111 S. MAIN ST.</b> <b>PENITAS, TEXAS 78576</b> <b>O:956.581.3345</b>	<b>DATE: <u>01/04/2021</u></b>  <b>CHANGE ORDER #.: <u>1</u>.</b>
<b><u>CONTRACTOR NAME:</u></b> <b>2GS, LLC dba EARTHWORKS ENTERPRISE</b> <b><u>ADDRESS:</u></b> <b>1333 E. JASMINE AVENUE</b> <b><u>CITY:</u></b> <b>MCALLEN, TEXAS 78501</b>  <b>PHONE NO.: <u>956-975-5320/956-607-4448</u></b>	<b>PROJECT NAME:</b> <b>CITY OF PEÑITAS STREET</b> <b>3PAVING PROJECT</b>  <b>PROJECT LOCATION:</b> <b>CITY OF PEÑITAS</b>  <hr/> <b>PROJECT NO. :</b> <b>5020-60-0311-5000-5500-SR</b>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<b>X</b>

Final Quantitative Adjustments  
Unit Prices  
Quantitative Addition


Quantitative Deletion  
Time Extension  
Other

**REASON: ADDITIONAL ADJACENT STREETS AS PER CITY OF PENITAS TO INCLUDE THE FOLLOWING: W. ARBOLEDA DR (FROM TOM GILL RD WEST); W LA FUENTE DR (FROM TOM GILL RD WEST); N 11<sup>TH</sup> STREET (FROM ARBOLEDA DR SOUTH)**

Contract price prior to change order	\$ <u>500,000.00</u>
Net Increase/Decrease of this Change Order	\$ <u>121,955.25</u>
Contract Price with Change Order	\$ <u>621,955.25</u>
Increase/Decrease in time: <u>NONE</u> days.	
New Contract Expiration Date: <u>N/A</u>	

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

HIDALGO COUNTY URBAN COUNTY PROGRAM  
JAN 5 2021 PM 1:20

[Signature] 1-5-21  
CONTRACTOR'S SIGNATURE

Humberto RIVERIA Jr 1-5-21  
PRINT NAME DATE

[Signature]  
ENGINEER'S SIGNATURE

Jose E. Saenz 01.05.21  
PRINT NAME DATE

[Signature]  
CITY/PRECINCT'S SIGNATURE

Andres Morales 1-4-21  
PRINT NAME DATE

**(FOR URBAN COUNTY PROGRAM USE ONLY)**

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other – Time Extension

Environmental Impact

Approved

Denied

Title: Hidalgo County Judge

Signature: \_\_\_\_\_  
Richard F. Cortez

Date: \_\_\_\_\_