

Agenda Item: 79717

3/02/2021



David Balderrama <david.balderrama@co.hidalgo.tx.us>

---

## Request for Extension of KCCF Grant Period - Precinct 1

3 messages

---

David Balderrama <david.balderrama@co.hidalgo.tx.us>

Tue, Feb 23, 2021 at 2:36 PM

To: Mel Escamilla <mel@knappccf.com>

Cc: ralph@knapccf.com, "cabezadevaca, jose" <jose.cabezadevaca@co.hidalgo.tx.us>, Sally G <sallyg361@yahoo.com>, "saenz-smith, amy" <amy.saenz-smith@co.hidalgo.tx.us>, Yvette Salinas <yvette.salinas@co.hidalgo.tx.us>

Good afternoon, Ms. Escamilla.

In order to remain in compliance with the terms of the Grant, we would like to officially request an extension of our Project duration. Due to the extended period of time in which the National Parks Service is considering award recipients, we have thus far been unable to complete the Project according to our initial timeline.

We would be grateful to have an extension to December 31, 2021 in order to have ample time to determine award status from the National Parks Service (using KCCF as a partial funds match) as well as see the project to completion.

Please advise in reply to this email for record-keeping purposes.

Thank you so much for your time, patience, and consideration.

Respectfully,

**David Balderrama**

Special Projects and Admin Operations

**Office of Commissioner DAVID L FUENTES**

1902 Joe Stephens, Ste. 101

Weslaco, TX 78599

Phone:

(956)968-8733 - **Main Admin Office**

(956)973-7800 ext. 1440 - **Direct**

<https://www.hidalgocounty.us/pct1>



The content of this email is confidential and intended for the recipient specified in message only. It is strictly forbidden to share any part of this message with any third party, without a written consent of the sender. If you received this message by mistake, please reply to this message and follow with its deletion or call (956) 973-7800 Ext. 1008.

---

Mail Delivery Subsystem <mailer-daemon@googlemail.com>

Tue, Feb 23, 2021 at 2:36 PM

To: david.balderrama@co.hidalgo.tx.us

Address not found



Your message wasn't delivered to **ralph@knapccf.com** because the domain **knapccf.com** couldn't be found. Check for typos or unnecessary spaces and try again.

The response was:

DNS Error: 4038274 DNS type 'mx' lookup of **knapccf.com** responded with code NXDOMAIN Domain name not found: **knapccf.com**

Final-Recipient: rfc822; **ralph@knapccf.com**

Action: failed

Status: 4.0.0

Diagnostic-Code: smtp; DNS Error: 4038274 DNS type 'mx' lookup of **knapccf.com** responded with code NXDOMAIN Domain name not found: **knapccf.com**

Last-Attempt-Date: Tue, 23 Feb 2021 12:36:49 -0800 (PST)

----- Forwarded message -----

From: David Balderrama <david.balderrama@co.hidalgo.tx.us>

To: Mel Escamilla <mel@knapccf.com>

Cc: ralph@knapccf.com, "cabezadevaca, jose" <jose.cabezadevaca@co.hidalgo.tx.us>, Sally G <sallyg361@yahoo.com>, "saenz-smith, amy" <amy.saenz-smith@co.hidalgo.tx.us>, Yvette Salinas <yvette.salinas@co.hidalgo.tx.us>

Bcc:

Date: Tue, 23 Feb 2021 14:36:13 -0600

Subject: Request for Extension of KCCF Grant Period - Precinct 1

----- Message truncated -----

---

**Mel Escamilla** <mel@knapccf.com>

Tue, Feb 23, 2021 at 2:56 PM

To: David Balderrama <david.balderrama@co.hidalgo.tx.us>

Cc: "ralph@knapccf.com" <ralph@knapccf.com>, "cabezadevaca, jose" <jose.cabezadevaca@co.hidalgo.tx.us>, Sally G

<sallyg361@yahoo.com>, "saenz-smith, amy" <amy.saenz-smith@co.hidalgo.tx.us>, Yvette Salinas

<yvette.salinas@co.hidalgo.tx.us>

Good afternoon David,

Thank you for your email. This is enough to begin the process for an amendment to extend the end date to December 31, 2021. I will develop an amendment and send over for signature soon.

Mel Escamilla, MPA

Director of Grants & Programs

**Knapp Community Care Foundation**

956-854-4534 (Office)

956-332-8040 (Cell)

[www.communitycare.today](http://www.communitycare.today)



**Disclaimer:** The resources provided above, are informational only, and should not be relied upon as legal or any other type of advice. KCCF has made every reasonable effort to present accurate information; however, we are not responsible for any inaccuracies represented in the information. Additionally, KCCF in no way supports, markets or promotes any particular company or organization therein.

**CONFIDENTIALITY NOTICE:**

The contents of this email message and any attachments are intended solely for the addressee(s) and may contain confidential and/or privileged information and may be legally protected from disclosure. If you are not the intended recipient of this message or their agent, or if this message has been addressed to you in error, please immediately alert the sender by reply email and then delete this message and any attachments. If you are not the intended recipient, you are hereby notified that any use, dissemination, copying, or storage of this message or its attachments is strictly prohibited.

**From:** David Balderrama [mailto:[david.balderrama@co.hidalgo.tx.us](mailto:david.balderrama@co.hidalgo.tx.us)]  
**Sent:** Tuesday, February 23, 2021 2:36 PM  
**To:** Mel Escamilla <[mel@knappccf.com](mailto:mel@knappccf.com)>  
**Cc:** [ralph@knappccf.com](mailto:ralph@knappccf.com); cabezadevaca, jose <[jose.cabezadevaca@co.hidalgo.tx.us](mailto:jose.cabezadevaca@co.hidalgo.tx.us)>; Sally G <[sallyg361@yahoo.com](mailto:sallyg361@yahoo.com)>; saenz-smith, amy <[amy.saenz-smith@co.hidalgo.tx.us](mailto:amy.saenz-smith@co.hidalgo.tx.us)>; Yvette Salinas <[yvette.salinas@co.hidalgo.tx.us](mailto:yvette.salinas@co.hidalgo.tx.us)>  
**Subject:** Request for Extension of KCCF Grant Period - Precinct 1

Good afternoon, Ms. Escamilla.

In order to remain in compliance with the terms of the Grant, we would like to officially request an extension of our Project duration. Due to the extended period of time in which the National Parks Service is considering award recipients, we have thus far been unable to complete the Project according to our initial timeline.

We would be grateful to have an extension to December 31, 2021 in order to have ample time to determine award status from the National Parks Service (using KCCF as a partial funds match) as well as see the project to completion.

Please advise in reply to this email for record-keeping purposes.

Thank you so much for your time, patience, and consideration.

Respectfully,

**David Balderrama**  
Special Projects and Admin Operations

**Office of Commissioner DAVID L FUENTES**

1902 Joe Stephens, Ste. 101

Weslaco, TX 78599

Phone:

(956)968-8733 - **Main Admin Office**

(956)973-7800 ext. 1440 - **Direct**

<https://www.hidalgocounty.us/pct1>



[Quoted text hidden]