

**EXHIBIT F**  
**-SUPPLEMENTAL AGREEMENT FORM**

THE STATE OF TEXAS       §  
  §  
COUNTY OF HIDALGO       §

**SUPPLEMENTAL AGREEMENT NO. 1 TO WORK AUTHORIZATION #1  
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES  
C-20-439-10-27**

**THIS SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of paragraph 5 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **RO Engineering, PLLC**, Professional Engineers of, Edinburg, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH:**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement** on the 22<sup>nd</sup> day of January 2021 concerning Engineering for the “**Design & Construction of a Bus Stop Shelter for San Carlos in Precinct 4**” hereinafter referred to as the (“**Project**”); and,

**WHEREAS**, Paragraph 9 of the **Agreement**, (**Amendments**), establishes the terms of this agreement to change the scope of services, the Agreement period, may be amended by supplemental agreement if the Owner determines [...] for any other reason agreeable to the Owner and the Engineer; and,

**WHEREAS**, it has become necessary to amend the Agreement to increase the number of hours and scope needed to complete the Construction Management and Engineering services for this Project. \_\_\_\_\_

---

**WHEREAS**, it has become necessary to amend “**Exhibit D – Fee Proposal**” of Work Authorization No. 1 to increase the original amount of **\$34,960.00** to **\$40,517.50**; therefore, the amount of **Supplemental No. 1** is **\$5,557.50**.

**A.     AGREEMENT**

**NOW THEREFORE**, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I.       Paragraph 9 of the **Agreement**, “Exhibit D – Fee Proposal, is revised to

Reflect the about listed modification of this Supplemental No. 1 to Work Authorization No. 1.


---

---

**All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

**THE ENGINEER:  
RO ENGINEERING, PLLC**

**BY:**  \_\_\_\_\_  
Rene R. Olivarez, P.E., CSSGB

Address for Giving Notices:

2705 East Davis Road  
Edinburg, Texas 78542

**THE OWNER:  
HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Richard F. Cortez, County Judge

**LIST OF ATTACHMENTS**

(as required)