

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

<p><b><u>CITY/PCT NAME:</u></b>  <b>CITY OF EDCOUCH</b>  <b>211 S. SOUTHERN AVE.</b>  <b>EDCOUCH, TX 78538</b>  <b>O:956-261-2940</b></p>	<p><b>DATE:</b> <u>5/24/2021</u></p> <p><b>CHANGE ORDER #.:</b> <u>1</u>.</p>
<p><b><u>CONTRACTOR NAME:</u></b> <b>RBM CONTRACTORS LLC</b></p> <p><b><u>ADDRESS:</u></b> <b>9721 E. MONTE CRISTO RD.</b>  <b><u>CITY:</u></b> <b>EDCOUCH, TX 78538</b></p> <p><b><u>PHONE NO.:</u></b> <b>956-292-5556</b></p>	<p><b><u>PROJECT NAME:</u></b>  <b>2020 EDCOUCH STREET IMPROVEMENT PROJECT</b></p> <p><b><u>PROJECT LOCATION:</u></b>  <b>CITY OF EDCOUCH</b></p> <p><b><u>PROJECT No.:</u></b>  <b>5020-20-0311-5200-0000-UCP-ET</b></p>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td style="height: 30px; width: 50px;"></td></tr> <tr><td style="height: 30px; width: 50px;"></td></tr> <tr><td style="height: 30px; width: 50px; text-align: center;"><b>X</b></td></tr> </table> <p><b>Final Quantitative Adjustments</b></p> <p><b>Unit Prices</b></p> <p><b>Quantitative Addition</b></p>			<b>X</b>	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td style="height: 30px; width: 50px;"></td></tr> <tr><td style="height: 30px; width: 50px;"></td></tr> <tr><td style="height: 30px; width: 50px;"></td></tr> </table> <p><b>Quantitative Deletion</b></p> <p><b>Time Extension</b></p> <p><b>Other</b></p>			
<b>X</b>							

**REASON:** ADDITIONAL ADJACENT STREETS AS PER CITY OF EDCOUCH TO INCLUDE THE FOLLOWING: McDANIEL ST. (FROM SH107 S 264' TO INTERSECTION), W. ADKINS AVE. (FROM MONTGOMERY ST. W 1132' TO DEAD-END), & S. INDUSTRIAL ST. (FROM W. ADKINS AVE. N 470' TO W. CRENSHAW AVE.)

Contract price prior to change order	\$ <u>235,700.51</u>
Net Increase/Decrease of this Change Order	\$ <u>54,192.35</u>
Contract Price with Change Order	\$ <u>289,892.86</u>

Increase/Decrease in time: NONE days.  
 New Contract Expiration Date: N/A

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

*[Signature]*  
CONTRACTOR'S SIGNATURE

Bruce P. Reyes 05-24-21  
PRINT NAME DATE

*[Signature]*  
ENGINEER'S SIGNATURE

Jose E. Saenz 05.24.21  
PRINT NAME DATE

*[Signature]*  
CITY/PRECINCT'S SIGNATURE

Manuel Hernandez, Jr 5-24-21  
PRINT NAME DATE

**(FOR URBAN COUNTY PROGRAM USE ONLY)**

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other – Time Extension

Environmental Impact

Approved

Denied

Title: HIDALGO COUNTY JUDGE

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

RICHARD F. CORTEZ