



Yvette Salinas <yvette.salinas@co.hidalgo.tx.us>

**Re: Amendment #2 for Crockett Ave.**

1 message

**Robert Vina** <robert.vina@da.co.hidalgo.tx.us> Wed, Dec 8, 2021 at 9:59 AM

To: Luis Diaz <luis.diaz@co.hidalgo.tx.us>  
Cc: Josephine Ramirez <josephine.ramirez@da.co.hidalgo.tx.us>, Victor Garza <victor.garza@da.co.hidalgo.tx.us>, Amanda Austin <amanda.austin@da.co.hidalgo.tx.us>, Jorge Pena <jorge.pena1@co.hidalgo.tx.us>, David Suarez <david.suarez@co.hidalgo.tx.us>, Amy Saenz-Smith <amy.saenz-smith@co.hidalgo.tx.us>, Erica Espinosa <erica.espinosa@co.hidalgo.tx.us>, Yvette Salinas <yvette.salinas@co.hidalgo.tx.us>

Good Morning Mr. Diaz,  
The attached Second Amendment to the Precinct 1 Interlocal Agreement with the City of Alamo to extend the completion deadline for the Crockett Rd. (from Tower Rd. to Border Rd. Improvement is approved as to form with the recommended modifications found therein.

Please let us know if you have any questions.  
Respectfully,

**Robert Viña III**  
*Assistant District Attorney*  
Civil Litigation Division

**Office of the Criminal District Attorney**  
Hidalgo County, Texas  
100 E. Cano  
Edinburg, TX 78539  
(956) 292-7609 EXT 8187  
(956) 292-7619 FAX

[robert.vina@da.co.hidalgo.tx.us](mailto:robert.vina@da.co.hidalgo.tx.us)

\*\*\*\*\*

The information contained in this e-mail may be 1.SUBJECT TO THE ATTORNEY-CLIENT PRIVILEGE; 2.ATTORNEY WORK PRODUCT; and/or 3.CONFIDENTIAL. It is intended only for the individual or entity designated above. Any distribution, copying, or use of or reliance upon the information contained in this e-mail by or to anyone other than the recipient designated above by the sender is unauthorized and strictly prohibited. **IF YOU HAVE RECEIVED THIS COMMUNICATION IN ERROR, PLEASE ADVISE THE SENDER BY REPLY E-MAIL TO [robert.vina@da.co.hidalgo.tx.us](mailto:robert.vina@da.co.hidalgo.tx.us) AND DELETE THE COMMUNICATION.**

\*\*\*\*\*

On Tue, Dec 7, 2021 at 3:38 PM Luis Diaz <luis.diaz@co.hidalgo.tx.us> wrote:

Good Afternoon Mr. Vina,  
We're close to the end of the 1st Amendment for extension of days on the Crockett Ave project in Alamo, TX. We're currently at around 54% project completion. All parties are in an agreement of extending the project to 120 additional days (4 months) in order to complete phase II of the project. Attached is the ILA w/ City of Alamo and the 1st Amendment for extension of days. Please call me if you have any questions. Thank you.

--  
**Luis E. Diaz**  
Office of Commissioner **DAVID L. FUENTES**  
Hidalgo County Pct. 1  
**1902 Joe Stephens Ave. STE. 101**  
**Weslaco, Texas 78599**

Phone: (956) 968-8733 EXT. 1034

<https://www.hidalgocounty.us/pct1>



**2nd Amd. to ILA (Pct. 1-Cof Alamo - Crockett Ave. Imp).docx**

17K