



Heidi Ortiz &lt;heidi.ortiz@co.hidalgo.tx.us&gt;

---

**Fwd: North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change**

1 message

**Nick Perez** <nick.perez@co.hidalgo.tx.us>

Wed, Jan 5, 2022 at 11:33 AM

To: purchase.request@co.hidalgo.tx.us

Cc: "saenz, leticia" &lt;leticia.saenz@co.hidalgo.tx.us&gt;, "Reyes, Velinda" &lt;velinda.reyes@co.hidalgo.tx.us&gt;, "ortiz, heidi" &lt;heidi.ortiz@co.hidalgo.tx.us&gt;, "roque, betsy" &lt;betsy.roque@co.hidalgo.tx.us&gt;

Hello, please see attached CO#2 for the N. Alamo Realignment project. CO#2 has no fiscal impact on the project, change was for hotmix design which was a wash. Please place on commissioners court set for Jan 11, 2021.

Thank you

----- Forwarded message -----

From: **Fredy Carmona Perez** <fcperez@megtech.us>

Date: Wed, Jan 5, 2022 at 11:18 AM

Subject: Re: North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change

To: Nick Perez &lt;nick.perez@co.hidalgo.tx.us&gt;

Cc: Velinda Reyes &lt;velinda.reyes@co.hidalgo.tx.us&gt;, saenz, leticia &lt;leticia.saenz@co.hidalgo.tx.us&gt;, Juan Borjon &lt;jborjon@megengineers.com&gt;, rpalma &lt;rpalma@megengineers.com&gt;, Andres Palma, P.E. &lt;apalma@megengineers.com&gt;

Nick,

Please find the attached signed change order #2 and the Tx Dot letter of approval.

Thank you,

On 01/04/2022 9:39 AM Nick Perez &lt;nick.perez@co.hidalgo.tx.us&gt; wrote:

Hello Juan, looks good to me. Please include TXDots concurrence with the CO#2 packet.

On Tue, Jan 4, 2022 at 9:32 AM Juan Borjon &lt;jborjon@megengineers.com&gt; wrote:

Nick,

Please review the attached "no cost change order #2" document. Let me know if anything needs to be revised prior to it being submitted/signed to Hidalgo County.

**Thank you,****Juan M. Borjon, P.E.****Senior Materials Engineer & Operations Manager****Millennium Engineers Group, Inc.****TBPELS Firm No. F-3913****Consultants | Geotechnical | Testing****Pharr | San Benito | Laredo | Austin | Odessa**

V 956-702-8500 | C 956-207-6868 | F 956-702-4180 | Dispatch 956-702-8501

Email: [jborjon@megengineers.com](mailto:jborjon@megengineers.com)



**Confidentiality Notice:** This e-mail, including any attachments, contains confidential information that is legally privileged and confidential. The information is intended only for the use of the individual(s) or entity to which it is addressed. If the reader of this message is not the intended recipient, or the employee or agent responsible to deliver it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this information is **STRICTLY PROHIBITED**.

---

**From:** Juan Borjon [mailto:[jborjon@megengineers.com](mailto:jborjon@megengineers.com)]  
**Sent:** Monday, January 3, 2022 10:09 AM  
**To:** 'Nick Perez' <[nick.perez@co.hidalgo.tx.us](mailto:nick.perez@co.hidalgo.tx.us)>; 'Velinda Reyes' <[velinda.reyes@co.hidalgo.tx.us](mailto:velinda.reyes@co.hidalgo.tx.us)>; 'saenz, leticia' <[leticia.saenz@co.hidalgo.tx.us](mailto:leticia.saenz@co.hidalgo.tx.us)>  
**Cc:** 'rpalma@megengineers.com' <[rpalma@megengineers.com](mailto:rpalma@megengineers.com)>; 'Andres Palma, P.E.' <[apalma@megengineers.com](mailto:apalma@megengineers.com)>; 'Fredy Carmona Perez' <[fcperez@megtech.us](mailto:fcperez@megtech.us)>  
**Subject:** FW: North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change

Good Morning Nick,

Do you have the fully executed CO No. 2 for the North Alamo Realignment project from Hidalgo County for the proposed hot mix design change to superpave? Please advise as TCC is requesting payment for the HMAC under the old Item 341 payment instead of Item 344, but wanted to see if Hidalgo County had an approval document of this change as well as TxDOT approved the hot mix asphalt design change.

Thank you,

Juan M. Borjon, P.E.

Senior Materials Engineer & Operations Manager

**Millennium Engineers Group, Inc.**

**TBPELS Firm No. F-3913**

**Consultants | Geotechnical | Testing**

Pharr | San Benito | Laredo | Austin | Odessa

V 956-702-8500 | C 956-207-6868 | F 956-702-4180 | Dispatch 956-702-8501

Email: [jborjon@megengineers.com](mailto:jborjon@megengineers.com)



**Confidentiality Notice:** This e-mail, including any attachments, contains confidential information that is legally privileged and confidential. The information is intended only for the use of the individual(s) or entity to which it is addressed. If the reader of this message is not the intended recipient, or the employee or agent responsible to deliver it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this information is **STRICTLY PROHIBITED**.

**From:** Juan Borjon [<mailto:jborjon@megengineers.com>]

**Sent:** Monday, November 15, 2021 10:18 AM

**To:** 'Clayton Kindel' <[clayton@texascordia.com](mailto:clayton@texascordia.com)>

**Cc:** 'Alexandra Garcia' <[clerk@texascordia.com](mailto:clerk@texascordia.com)>; 'Andres Palma' <[apalma@megengineers.com](mailto:apalma@megengineers.com)>; 'Raul Palma' <[rpalma@megengineers.com](mailto:rpalma@megengineers.com)>; 'Humberto Palma' <[hpalma@megengineers.com](mailto:hpalma@megengineers.com)>; 'Isaac Heredia' <[isaac@texascordia.com](mailto:isaac@texascordia.com)>; 'Yara Corbitt' <[yara@texascordia.com](mailto:yara@texascordia.com)>; 'Velinda Reyes' <[velinda.reyes@co.hidalgo.tx.us](mailto:velinda.reyes@co.hidalgo.tx.us)>; 'saenz, leticia' <[leticia.saenz@co.hidalgo.tx.us](mailto:leticia.saenz@co.hidalgo.tx.us)>; 'Nick Perez' <[nick.perez@co.hidalgo.tx.us](mailto:nick.perez@co.hidalgo.tx.us)>; 'stovar@megengineers.com' <[stovar@megengineers.com](mailto:stovar@megengineers.com)>

**Subject:** RE: North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change

Good Morning Clayton,

Please find attached TxDOT's letter of approval for the new proposed hot mix design on the subject project.

Thanks.

**From:** Clayton Kindel [<mailto:clayton@texascordia.com>]

**Sent:** Thursday, November 11, 2021 8:52 AM

**To:** 'Juan Borjon' <[jborjon@megengineers.com](mailto:jborjon@megengineers.com)>

**Cc:** 'Alexandra Garcia' <[clerk@texascordia.com](mailto:clerk@texascordia.com)>; 'Andres Palma' <[apalma@megengineers.com](mailto:apalma@megengineers.com)>; 'Raul Palma' <[rpalma@megengineers.com](mailto:rpalma@megengineers.com)>; 'Humberto Palma' <[hpalma@megengineers.com](mailto:hpalma@megengineers.com)>; 'Isaac Heredia' <[isaac@texascordia.com](mailto:isaac@texascordia.com)>; 'Yara Corbitt' <[yara@texascordia.com](mailto:yara@texascordia.com)>; 'Velinda Reyes' <[velinda.reyes@co.hidalgo.tx.us](mailto:velinda.reyes@co.hidalgo.tx.us)>; 'saenz, leticia' <[leticia.saenz@co.hidalgo.tx.us](mailto:leticia.saenz@co.hidalgo.tx.us)>; 'Nick Perez'

<[nick.perez@co.hidalgo.tx.us](mailto:nick.perez@co.hidalgo.tx.us)>; [stovar@megengineers.com](mailto:stovar@megengineers.com)

**Subject:** RE: North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change

No comments or questions at this time

Thank you,

**Clayton Kindel**

Senior Project Manager

(956) 373-1507 Cell

(956) 627-6181 Office

3149-A Center Pointe Drive

Edinburg, TX 78539



---

**From:** Juan Borjon <[jbjon@megengineers.com](mailto:jbjon@megengineers.com)>

**Sent:** Wednesday, November 10, 2021 1:52 PM

**To:** 'Clayton Kindel' <[clayton@texascordia.com](mailto:clayton@texascordia.com)>

**Cc:** 'Alexandra Garcia' <[clerk@texascordia.com](mailto:clerk@texascordia.com)>; 'Andres Palma' <[apalma@megengineers.com](mailto:apalma@megengineers.com)>; 'Raul Palma' <[rpalma@megengineers.com](mailto:rpalma@megengineers.com)>; 'Humberto Palma' <[hpalma@megengineers.com](mailto:hpalma@megengineers.com)>; 'Isaac Heredia' <[isaac@texascordia.com](mailto:isaac@texascordia.com)>; 'Yara Corbitt' <[yara@texascordia.com](mailto:yara@texascordia.com)>; 'Velinda Reyes' <[velinda.reyes@co.hidalgo.tx.us](mailto:velinda.reyes@co.hidalgo.tx.us)>; 'saenz, leticia' <[leticia.saenz@co.hidalgo.tx.us](mailto:leticia.saenz@co.hidalgo.tx.us)>; 'Nick Perez' <[nick.perez@co.hidalgo.tx.us](mailto:nick.perez@co.hidalgo.tx.us)>; [stovar@megengineers.com](mailto:stovar@megengineers.com)

**Subject:** RE: North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change

Good Afternoon Clayton,

TxDOT concurs with the new proposed hot mix design submitted on the subject project. MEG and HC Precinct 4 concur with change at no additional cost. Let us know if you have any other questions or comments.

Thank you,

**Juan M. Borjon, P.E.**

**Senior Materials Engineer & Operations Manager**

**Millennium Engineers Group, Inc.**

**TBPELS Firm No. F-3913****Consultants | Geotechnical | Testing****Pharr | San Benito | Laredo | Austin | Odessa****V 956-702-8500 | C 956-207-6868 | F 956-702-4180 | Dispatch 956-702-8501****Email: [jborjon@megengineers.com](mailto:jborjon@megengineers.com)**

**Confidentiality Notice:** This e-mail, including any attachments, contains confidential information that is legally privileged and confidential. The information is intended only for the use of the individual(s) or entity to which it is addressed. If the reader of this message is not the intended recipient, or the employee or agent responsible to deliver it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this information is **STRICTLY PROHIBITED**.

**From:** Clayton Kindel [<mailto:clayton@texascordia.com>]

**Sent:** Wednesday, November 3, 2021 5:24 PM

**To:** Juan Borjon <[jborjon@megengineers.com](mailto:jborjon@megengineers.com)>

**Cc:** Alexandra Garcia <[clerk@texascordia.com](mailto:clerk@texascordia.com)>; Andres Palma <[apalma@megengineers.com](mailto:apalma@megengineers.com)>; Raul Palma <[rpalma@megengineers.com](mailto:rpalma@megengineers.com)>; Isaac Heredia <[isaac@texascordia.com](mailto:isaac@texascordia.com)>; Yara Corbitt <[yara@texascordia.com](mailto:yara@texascordia.com)>

**Subject:** North Alamo Realignment (CSJ 0921-02-311) Change Order 002 - Hot Mix Design Change

Attached is a change order proposal for changing the proposed hot mix design from D-Gr HMA Ty-D SAC-A PG76-22 (780 tons) to Superpave SP-D SAC-A PG76-22 (780 tons) at no additional cost.

Please let me know if you need any additional information.

Thank you,

**Clayton Kindel**

Senior Project Manager

(956) 373-1507 Cell

(956) 627-6181 Office

3149-A Center Pointe Drive

Edinburg, TX 78539



--

Nick Perez  
Hidalgo County Precinct 4  
1051 N. Doolittle Rd.  
Edinburg, TX 78542  
(956) 383-3112

**Fredy Carmona**

--

Nick Perez  
Hidalgo County Precinct 4  
1051 N. Doolittle Rd.  
Edinburg, TX 78542  
(956) 383-3112

---

 **Construction Contract Change Order #2 - Hot mix Design Change.pdf**  
733K