



## EXHIBIT A

February 1, 2022

Hector Garcia  
Hidalgo County Purchasing  
2802 S. Business Hwy. 281  
Edinburg, TX 78539

Dear Mr. Garcia,

By way of this letter we are informing you that the HDR professional team will be continuing to invoice monthly per clause 3 of Amendment 2 since the construction is not complete. The construction is anticipated to go an additional 6 months (from end of November 2021 through the end of May 2022). The monthly amount is \$40,498 per month.

Please let us know if there is a problem with this; otherwise, we will proceed to invoice according to the already-approved Amendment.

Sincerely,  
HDR Architecture, Inc.

A handwritten signature in black ink, appearing to read 'Chad Anderson'.

Chad W. Anderson  
*Authorized Representative, Managing Principal*

cc: John Niesen, Mike Brenchley, Halden Tally, Oscar Garcia, file