




Memo

To: Hidalgo County Commissioners' Court
From: Samuel D. Maldonado, P.E., R.P.L.S. 
Date: February 15, 2022
Re: Hidalgo County Street Inventory Project

We were asked by the project manager to present an update to Commissioners Court on this ongoing project. Please see below brief status and the accompanying PowerPoint presentation. At your discretion, we can present the GIS web-based portal for visualization. Should you have any questions, please do not hesitate to reach out to me.

1. Schedule:
 - A. Total of miles inspected within Hidalgo County: 632 miles.
 - B. Total of miles inspected in Precinct 1: 554.11 miles.
 - C. Total of miles inspected in Precinct 3: 77.89 miles.
 - D. Precinct 4 (Began Feb)
 - E. Precinct 2 Beginning March
2. Scope:
 - A. Project Management: 33.33% completed.
 - B. Roadway Inventory: 27.39% completed (GIS).
 - C. Database(s) Update: 27.40% completed.
 - D. GASB-34 Report: 00.00% (and Management System).