



## Exhibit A

May 13, 2022

Hector Garcia  
Hidalgo County Purchasing  
2802 S. Business Hwy. 281  
Edinburg, TX 78539

Dear Mr. Garcia,

With the expiration of our Amendment 20 scheduled for May 31, 2022, we are notifying you that construction is not complete. We hope that Hidalgo County has realized a benefit to having the design team on board during the Construction Phase. As Phase 1 construction continues to wrap up, we anticipate that the design team will be required to support the Construction Administration effort for the remainder of the construction period. Unfortunately, that duration cannot be pinpointed.

Because of the uncertainty of duration, we propose continuing at the previous monthly rate (\$40,498) until Phase 1 completion or December 31, 2022, whichever comes first. We will only invoice for the time spent. If a full month is not required, it will be pro-rated for actual time spent.

We hope this can be approved in a timely manner to avoid any interruption of service during this critical point in the project.

Sincerely,  
HDR Architecture, Inc.

A handwritten signature in black ink, appearing to read 'Chad W. Anderson'.

Chad W. Anderson  
*Authorized Representative, Managing Principal*

cc: John Niesen, Mike Brenchley, Halden Tally, Oscar Garcia, file