



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD
EDINBURG TX 78541

OFFICE: (956) 583-5125
FAX: (956) 585-1633
E-MAIL: pe5125@aol.com

CONTRACT CHANGE ORDER

Table with contract details: CITY/OWNER: Hidalgo Co Drainage District # 4, DATE: September 19, 2022, CONTRACTOR/FIRM: The 5125 Company, PROJECT NAME: TERRY - ROGERS RD TO NORTH BRANCH

You are hereby requested to comply with the following changes from the contract plans and specifications:

- Final Quantitative Adjustments, Unit Prices, Quantitative Addition, Quantitative Deletion, Time Extension, Other

REASON:

Table with contract pricing: Contract Price prior to Change Order \$ 1,888,888.00, Net Increase/Decrease of this Change Order \$ 750.00, Contract Price with Change Order \$ 1,889,638.00, Increase/Decrease in time days.

Signature of Contractor, DATE 9/19/2022

APPROVED

NOT APPROVED

OWNER/CITY OFFICIAL: DATE

Signature of Project Engineer/Architect, DATE 9/20/22

TITLE

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON September 27, 2022.

Agenda Item No. 87635

Executive Office: _____

VENDOR:
The 5152 Company

COUNTY:
COUNTY OF HIDALGO

Pat Espericueta, President

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES:

Omar Anzaldua Jr., PE, CFM, PMP, CCM
Assistant District General Manager



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 Rio Grande Care Rd
Edinburg, Texas 78541

OFFICE: (956) 583-5125
E-MAIL: pe5125@aol.com

ATTACHMENT A: CONTRACTOR'S MODIFICATION REQUEST

Project: Terry-Rogers Rd Stormwater Project

Re: Septic Tank Removal

DRAINAGE ADD ON'S					
Item No.	Description	Qty.	Unit	Bid Amount	Total
1	Removal of Septic Tank	1	EA	\$ 750.00	\$ 750.00
TOTAL					\$ 750.00
TOTAL ADD ONS WATER & DRAINAGE				GRAND TOTAL	\$ 750.00

*****Does not include Remediation or Disposal!!!!