



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
 FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD
 EDINBURG, TX 78541

OFFICE: (956) 583-5125
 E-MAIL: pe5125@aol.com

CONTRACT CHANGE ORDER

Project: **Rio Grande Care Rd Stormwater Project**

Re:

Item No.	Description	Qty.	Unit	Bid Amount	Total
DEDUCTIONS					
D1	Remove Existing Pipe	88	LF	\$ (5.00)	\$ (440.00)
D2	18" Hpp (Bedding & Backfill Complete in place)	88	LF	\$ (82.15)	\$ (7,229.20)
D3	Cut & Restore Concrete DriveWays	48	SY	\$ (100.00)	\$ (4,800.00)
D4	Cut & Restore Caliche Driveways	41	SY	\$ (45.00)	\$ (1,845.00)
TOTAL DEDUCTIONS					\$ (14,314.20)
ADDITIONS					
A1	12" Irrigation Adjustment	1	LS	\$ 6,400.00	\$ 6,400.00
A2	Cut & Restore HMAC DriveWays	12	SY	\$ 50.50	\$ 606.00
A3	8" Bore	30	LF	\$ 250.00	\$ 7,500.00
TOTAL ADDITIONS					\$ 14,506.00

Broken Down Description on Add-Ons/Deductions

Driveway 8 & 9 Irene Martinez	-64	Lf Pipe	-41	Sy Caliche
Driveway 24 Canines In Action Academy	-24	Lf Pipe	-36	Sy Concrete
Driveway 21 Should be HMAC not Concrete	12	Sy HMAC	-12	Sy Concrete