



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR  
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD  
EDINBURG, TX 78541

CONTRACT CHANGE ORDER

CITY/OWNER: <b>Hidalgo County Drainage District#4 902 N Doolittle Rd Edinburg, TX 78542</b>	December 13, 2022  CHANGE ORDER NO: 3  PROJECT NO: 228
CONTRACTOR/FIRM: <b>The 5125 Company 3914 Rio Grande Care Rd Edinburg TX 78541</b>	PROJECT NAME: <b>TERRY - ROGERS RD TO NORTH BRANCH</b>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<input type="checkbox"/> Final Quantitative Adjustments	<input type="checkbox"/> Quantitative Deletion
<input type="checkbox"/> Unit Prices	<input type="checkbox"/> Time Extension
<input checked="" type="checkbox"/> Quantitative Addition	<input type="checkbox"/> Other

REASON:

Contract Price prior to Change Order..... \$ 1,889,638.00  
 Net Increase/Decrease of this Change Order..... \$ 1,260.00  
 Contract Price with Change Order..... \$ 1,890,898.00  
 Increase/Decrease in time..... days.

*[Signature]*  
SIGNATURE

12/13/2022  
DATE

<input checked="" type="checkbox"/> APPROVED	<input type="checkbox"/> NOT APPROVED
--	---------------------------------------

OWNER/CITY OFFICIAL: \_\_\_\_\_ DATE \_\_\_\_\_ PROJECT ENGINEER/ARCHITECT: *Omur Anzoghca* DATE: *12-14-22*

TITLE \_\_\_\_\_

**"ATTACHMENT A"**

Project: **Terry-Rogers Rd to North Branch Stormwater Project**  
Re: **Time Extension From Requested Information Needed**

Item No.	Description	Qty	Unit Price	Total Amt
1	18" Hpp Culvert Entrance STA 7+22	20	\$ 63.00	\$ 1,260.00

**TOTAL AMOUNT INCREASE OF THIS CHANGE ORDER \$ 1,260.00**