

**APPLICATION AND CERTIFICATION FOR PAYMENT**

AIA DOCUMENT G702 PAGE ONE OF PAGES  
 APPLICATION NO: Fourteen Distribution to:  
 OWNER ARCHITECT CONTRACTOR

TO OWNER: Hidalgo County  
 100 E. Cano  
 Edinburg, Tx. 78539

PROJECT: New Justice Center  
 Pct. 4  
 Edinburg, Tx 78542

FROM CONTRACTOR: E-Con Group, LLC  
 3025 S. Sugar Rd.  
 Edinburg, Tx. 78539

VIA ARCHITECT: ROFA Architects  
 1007 Walnut Ave.  
 McAllen, Texas 78501

CONTRACT FOR: General Construction  
**CONTRACTOR'S APPLICATION FOR PAYMENT**

Application is made for payment, as shown below, in connection with the Contract.  
 Continuation Sheet, AIA Document G703, is attached.

PERIOD TO: Nov. 30, 2022  
 PROJECT NOS: 148-00  
 CONTRACT DATE: Sept. 7, 2021

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM .....	\$4,026,100.00
2. Net change by Change Orders .....	\$25,097.80
3. CONTRACT SUM TO DATE (Line 1 + 2) .....	\$4,051,197.80
4. TOTAL COMPLETED & STORED TO DATE .....	\$3,662,871.58
(Column G on G703)	
5. RETAINAGE:	
a. 5% of Completed Work .....	183,143.58
(Column D + E on G703)	
b. 5% of Stored Material .....	0.00
(Column F on G703)	
Total Retainage (Lines 5a + 5b or	
Total in Column I of G703) .....	183,143.58
6. TOTAL EARNED LESS RETAINAGE .....	3,479,728.00
(Line 4 Less Line 5 Total)	
7. LESS PREVIOUS CERTIFICATES FOR	
PAYMENT (Line 6 from prior Certificate) .....	3,341,503.00
8. CURRENT PAYMENT DUE .....	\$138,225.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE .....	571,469.80
(Line 3 less Line 6)	

<b>CHANGE ORDER SUMMARY</b>	
Total changes approved	25,097.80
in previous months by Owner	0.00
Total approved this Month	0.00
TOTALS	25,097.80
NET CHANGES by Change Order	25,097.80

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved	25,097.80	0.00
in previous months by Owner		0.00
Total approved this Month	0.00	0.00
TOTALS	25,097.80	0.00
NET CHANGES by Change Order		25,097.80

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992  
 Users may obtain validation of this document by requesting of the licensee a completed AIA Document D401 - Certification of Document's Authenticity

CONTRACTOR: \_\_\_\_\_ Date: Nov. 30, 2022

State of: Texas County of: Hidalgo  
 Subscribed and sworn to before me this 30th day of November  
 Notary Public: *Blanca V. Enriquez*  
 My Commission Expires: 10-27-24



**ARCHITECT'S CERTIFICATE FOR PAYMENT**

In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED ..... \$ 138,225.00

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on the Continuation Sheet that are changed to conform to the amount certified.)  
 ARCHITECT: ROFA Architects

By: *[Signature]* Date: 12-13-22

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

*Original*

# CONTINUATION SHEET

A/A DOCUMENT G703

PAGE 1 OF 6 PAGES

A/A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.  
 In tabulations below, amounts are stated to the nearest dollar.  
 Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO: APPLICATION DATE:  
 PERIOD TO: PERIOD TO:  
 CONTRACTOR'S PROJECT NC

Fourteen  
 Nov. 30, 2022  
 Nov. 30, 2022  
 148-00

A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E THIS PERIOD	F MATERIALS STORED (NOT IN D OR E)	G TOTAL COMPLETED AND STORED TO DATE (D+E+F)	H % (G + C)	I BALANCE TO FINISH (C - G)	RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD						
1	Bonds, Insurance, Permits, Mobilization	132,315.00	132,315.00		0.00	0.00	132,315.00	100.00%		6,615.75
2	General Conditions	121,600.00	118,900.00		2,700.00		121,600.00	100.00%		6,080.00
3	Temporary Utilities	6,000.00	6,000.00		0.00		6,000.00	100.00%		300.00
4	Temporary Sanitation	6,000.00	5,850.00		150.00		6,000.00	100.00%		300.00
5	Temporary Fencing	12,500.00	12,500.00		0.00		12,500.00	100.00%		625.00
6	Dumpsters/Rubbish Removal	12,000.00	12,000.00		0.00		12,000.00	100.00%		600.00
7	Equipment Rental	5,000.00	5,000.00		0.00		5,000.00	100.00%		250.00
8	Field Engineering-Staking Corners	3,500.00	3,500.00		0.00		3,500.00	100.00%		175.00
9	Final Cleanup	9,337.00					9,337.00			0.00
10	Stewwork:						0.00			0.00
11	Erosion Control	13,204.53	13,204.53		0.00		13,204.53	100.00%		660.23
12	Site Demolition	42,887.60	42,887.60		0.00		42,887.60	100.00%		2,144.38
13	Sanitary Sewer Manholes	40,200.00	40,200.00		0.00		40,200.00	100.00%		2,010.00
14	8" SS SDR-26	16,364.04	16,364.04		0.00		16,364.04	100.00%		818.20
15	6" SS SDR-6	5,391.36	5,391.36		0.00		5,391.36	100.00%		269.57
16	6" SS Cleanout	3,735.00	3,735.00		0.00		3,735.00	100.00%		186.75
17	Trench Protection	1,214.40	1,214.40		0.00		1,214.40	100.00%		60.72
18	Water 12" x 2" Brass Saddle	4,236.00	4,236.00		0.00		4,236.00	100.00%		211.80
19	Water 2" PVC	406.62	406.62		0.00		406.62	100.00%		20.33
20	Water 8" PVC Waterline	16,683.66	16,683.66		0.00		16,683.66	100.00%		834.18
21	Water 6" PVC Waterline	924.00	924.00		0.00		924.00	100.00%		46.20
22	Water 12" x 8" Tapping Tee	3,891.00	3,891.00		0.00		3,891.00	100.00%		194.55
23	Water Fire Hydrant Complete	7,506.00	7,506.00		0.00		7,506.00	100.00%		375.30
24	Water 8" x 2" Brass Saddle	4,098.00	4,098.00		0.00		4,098.00	100.00%		204.90
25	Water 2" PVC	542.16	542.16		0.00		542.16	100.00%		27.11
26	Water 8" GV w/Tapping Tee	3,753.00	3,753.00		0.00		3,753.00	100.00%		187.65
27	Remove Existing Fire Hydrant	1,407.00	1,407.00		0.00		1,407.00	100.00%		70.35
	<b>Subtotal:</b>	<b>474,696.37</b>	<b>462,509.37</b>		<b>2,850.00</b>	<b>0.00</b>	<b>465,359.37</b>		<b>9,337.00</b>	<b>23,267.969</b>

A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E THIS PERIOD	F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G TOTAL COMPLETED AND STORED TO DATE (D+E+F)		H BALANCE TO FINISH (C - G)	I RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)				% (G + C)			
28	Building Pad	13,221.54	13,221.54		0.00		13,221.54	100.00%		661.08
29	Detention Areas & Excavation	12,895.20	12,895.20		0.00		12,895.20	100.00%		644.76
30	18" Curb & Gutter	18,291.00	18,291.00		0.00		18,291.00	100.00%		914.55
31	18" Laydown Curb	4,036.50	4,036.50		0.00		4,036.50	100.00%		201.83
32	Valley Gutter	5,386.05	5,386.05		0.00		5,386.05	100.00%		269.30
33	6" Concrete Aprons	3,602.85	3,602.85		0.00		3,602.85	100.00%		180.14
34	8" Subgrade w/3% lime	793.00	793.00		0.00		793.00	100.00%		39.65
35	Monolithic Curb	853.68	853.68		0.00		853.68	100.00%		42.68
36	Storm Drainage 8" HDPE	2,903.04	2,903.04		0.00		2,903.04	100.00%		145.15
37	Storm Drainage 24" RCP	1,504.44	1,504.44		0.00		1,504.44	100.00%		75.22
38	Storm Drainage 12" RCP	7,270.56	7,270.56		0.00		7,270.56	100.00%		363.53
39	Storm Drainage 18" RCP	52,838.16	52,838.16		0.00		52,838.16	100.00%		2,641.91
40	Safety End Treatment	2,235.00	2,235.00		0.00		2,235.00	100.00%		111.75
41	Type A Curb Inlet	7,533.90	7,533.90		0.00		7,533.90	100.00%		376.70
42	Type C Grate Inlet	24,396.00	24,396.00		0.00	0.00	24,396.00	100.00%		1,219.80
43	Type C-C Grate Inlet	16,110.00	16,110.00		0.00	0.00	16,110.00	100.00%		805.50
44	Type F Inlet	5,340.00	5,340.00		0.00	0.00	5,340.00	100.00%		267.00
45	Storm Sewer Manholes	5,284.80	5,284.80		0.00	0.00	5,284.80	100.00%		264.24
46	2" LD Asphalt	21,251.52					0.00		21,251.52	0.00
47	8" Flexible Base	12,023.46	12,023.46		0.00		12,023.46	100.00%		601.17
48	6" Subgrade w/lime	9,260.70	9,260.70		0.00		9,260.70	100.00%		463.04
49	2.5" HD Asphalt	52,518.60					0.00		52,518.60	0.00
50	10" Flexible Base	33,281.15	33,281.15		0.00		33,281.15	100.00%		1,664.06
51	6" Subgrade w/lime	19,572.48	19,572.48		0.00		19,572.48	100.00%		978.62
52	Asphalt Road Repair	1,566.00					0.00		1,566.00	0.00
53	Termite Control	1,500.00	1,500.00		0.00		1,500.00	100.00%		75.00
54	Chain Link Fences & Gates	21,705.00					0.00		21,705.00	0.00
55	Landscape	51,500.00					0.00		51,500.00	0.00
56	Irrigation	35,675.00	5,800.00		0.00		5,800.00	16.26%		290.00
57	Concrete Work:						0.00			0.00
58	Concrete Foundation Materials	49,784.00	49,784.00		0.00		49,784.00	100.00%		2,489.20
59	Concrete Foundation Labor	44,399.00	44,399.00		0.00		44,399.00	100.00%		2,219.95
60	Concrete Foundation Misc. Materials	9,595.00	9,595.00		0.00		9,595.00	100.00%		479.75
61	Concrete Foundation Pump	4,441.00	4,441.00		0.00		4,441.00	100.00%		222.05
62	Concrete Reinforcing Steel	26,280.00	26,280.00		0.00		26,280.00	100.00%		1,314.00
63	Monument Sign Foundation Material	700.00	700.00		0.00		700.00	100.00%		35.00
64	Monument Sign Foundation Labor	1,500.00	1,500.00		0.00		1,500.00	100.00%		75.00
65	Concrete Roof Material	5,000.00	5,000.00		0.00		5,000.00	100.00%		250.00
66	Concrete Roof Labor	10,000.00	10,000.00		0.00		10,000.00	100.00%		500.00
67	Concrete Sidewalks	15,900.00	10,000.00		5,900.00		15,900.00	100.00%		795.00
68	Concrete Sidewalks Reinforcing Steel	3,747.00	3,747.00		0.00		3,747.00	100.00%		187.35
	Subtotal:	615,695.63	431,379.51		5,900.00	0.00	437,279.51		178,416.12	21,863.98

A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E THIS PERIOD	F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G TOTAL COMPLETED AND STORED TO DATE (D+E+F)		H BALANCE TO FINISH (C - G)	I RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)				% (G + C)			
69	Masonry:						0.00			0.00
70	Masonry Labor	116,000.00	116,000.00		0.00		116,000.00	100.00%		5,800.00
71	Masonry Material	174,000.00	174,000.00		0.00		174,000.00	100.00%		8,700.00
72	Masonry Reinforcing Steel	16,920.00	16,920.00		0.00		16,920.00	100.00%		846.00
73	Metals:						0.00			0.00
74	Shop Drawings	6,000.00	6,000.00		0.00		6,000.00	100.00%		300.00
75	All Embed Plates	2,500.00	2,500.00		0.00		2,500.00	100.00%		125.00
76	Structural Steel	81,743.00	81,743.00		0.00	0.00	81,743.00	100.00%		4,087.15
77	Joist and Deck	206,107.00	206,107.00		0.00	0.00	206,107.00	100.00%		10,305.35
78	Roof Hatch and Steel Ladder	4,000.00	4,000.00		0.00		4,000.00	100.00%		200.00
79	Pipe Bollards	5,000.00	5,000.00		0.00		5,000.00	100.00%		250.00
80	Railings and Ramp	4,500.00	4,500.00		0.00		4,500.00	100.00%		225.00
81	Wood & Plastics						0.00			0.00
82	Lumber Material	17,750.00	17,750.00		0.00		17,750.00	100.00%		887.50
83	Rough Carpentry Labor	20,000.00	20,000.00		0.00		20,000.00	100.00%		1,000.00
84	Kennel Lumber Roof Material	10,000.00			10,000.00		10,000.00	100.00%		500.00
85	Kennel Lumber Roof Labor	5,800.00			3,500.00		3,500.00	60.34%	2,300.00	175.00
86	Courtroom Subfloor & Pony Material	11,000.00	11,000.00		0.00		11,000.00	100.00%		550.00
87	Courtroom Subfloor & Pony Labor	5,000.00	5,000.00		0.00		5,000.00	100.00%		250.00
88	Supplies	2,500.00	2,500.00		0.00		2,500.00	100.00%		125.00
89	Custom Millwork Materials	124,740.00	79,750.00		44,990.00	0.00	124,740.00	100.00%		6,237.00
89.5	Shop Drawings and Submittals	2,500.00	2,500.00		0.00		2,500.00	100.00%		125.00
90	Custom Millwork Labor	80,660.00	40,100.00		36,960.00		77,060.00	95.54%	3,600.00	3,853.00
91	Moisture Protection & Insulation:						0.00			0.00
92	Through Wall Flashing Material	8,391.00	8,391.00		0.00		8,391.00	100.00%		419.55
93	Through Wall Flashing Labor	5,594.00	5,594.00		0.00		5,594.00	100.00%		279.70
94	Cavity Wall Insulation Material	17,097.00	17,097.00		0.00		17,097.00	100.00%		854.85
95	Cavity Wall Insulation Labor	11,398.00	11,398.00		0.00		11,398.00	100.00%		569.90
96	Fluid Applied Weather Barrier Material	25,170.60	25,170.60		0.00		25,170.60	100.00%		1,258.53
97	Fluid Applied Weather Barrier Labor	16,780.40	16,780.40		0.00		16,780.40	100.00%		839.02
98	Weather Barrier Tyvek Material	1,852.20	1,852.20		0.00		1,852.20	100.00%		92.61
99	Weather Barrier Tyvek Labor	1,234.80	1,234.80		0.00		1,234.80	100.00%		61.74
100	Firestopping Material	460.80	460.80		0.00		460.80	100.00%		23.04
101	Firestopping Labor	307.20	307.20		0.00		307.20	100.00%		15.36
102	Joint Sealant Masonry Vertical Material	2,655.00	2,655.00		0.00		2,655.00	100.00%		132.75
103	Joint Sealant Masonry Vertical Labor	1,770.00	1,770.00		0.00		1,770.00	100.00%		88.50
104	Joint Sealant Concrete Horizontal Material	886.20					886.20		886.20	0.00
105	Joint Sealant Concrete Horizontal Labor	590.80					590.80		590.80	0.00
106	Roofing Fleeceback PVC Material	58,000.00	58,000.00		0.00	0.00	58,000.00	100.00%		2,900.00
107	Roofing Insulation & Access. Material	39,000.00	39,000.00		0.00	0.00	39,000.00	100.00%		1,950.00
108	Roofing Metal Coping & Gutter Material	4,230.00	4,230.00		0.00	0.00	4,230.00	100.00%		211.50
	Subtotal:	1,092,138.00	989,311.00		95,450.00	0.00	1,084,761.00		7,377.00	54,238.05

A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E		F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G		H BALANCE TO FINISH (C - G)	I RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	THIS PERIOD	TOTAL COMPLETED AND STORED TO DATE (D+E+F)		% (G + C)			
109	Roofing Insulation & Base Sheet	12,000.00	12,000.00	0.00			12,000.00	100.00%		600.00	
110	Roofing Fleeceback PVC Labor	9,000.00	9,000.00	0.00			9,000.00	100.00%		450.00	
111	Roofing Metal Coping & Gutter Labor	12,000.00	12,000.00	0.00			12,000.00	100.00%		600.00	
112	Roofing Rentals	3,000.00	3,000.00	0.00			3,000.00	100.00%		150.00	
113	Roofing Mobilization	3,000.00	3,000.00	0.00			3,000.00	100.00%		150.00	
114	Composite Wall Panels Material	20,000.00	20,000.00	0.00		0.00	20,000.00	100.00%		1,000.00	
115	Composite Wall Panels Labor	16,000.00	16,000.00	0.00			16,000.00	100.00%		800.00	
116	Doors & Windows:						0.00			0.00	
117	Hollow Metal Frames	18,680.00	18,680.00	0.00			18,680.00	100.00%		934.00	
118	Installation of HM Frames	5,400.00	5,400.00	0.00			5,400.00	100.00%		270.00	
119	Hollow Metal Doors	7,590.00	7,590.00	0.00			7,590.00	100.00%		379.50	
120	Installation of HM Doors	725.00	725.00	0.00			725.00	100.00%		36.25	
121	Ballistic Doors/Frames	14,160.00	14,160.00	0.00			14,160.00	100.00%		708.00	
122	Installation of Ballistic Doors/Frames	1,500.00	1,500.00	0.00			1,500.00	100.00%		75.00	
123	Wood Doors	16,180.00	16,180.00			0.00	16,180.00	100.00%		809.00	
124	Installation of Wood Doors	4,000.00					0.00			0.00	
125	Finish Hardware	81,190.00	81,190.00	0.00		0.00	81,190.00	100.00%		4,059.50	
126	Installation of Finish Hardware	5,000.00	1,000.00	0.00			1,000.00	20.00%	4,000.00	50.00	
127	Access Doors Material	500.00	500.00	500.00			500.00	100.00%		25.00	
128	Access Doors Labor	150.00		150.00			150.00	100.00%		7.50	
129	Aluminum Storefront Material	20,550.00	20,550.00	0.00		0.00	20,550.00	100.00%		1,027.50	
130	Aluminum Storefront Labor	3,600.00	3,600.00	0.00			3,600.00	100.00%		180.00	
131	Glass Material	17,650.00	17,650.00	0.00		0.00	17,650.00	100.00%		882.50	
132	Glass Labor	2,620.00	2,620.00	0.00			2,620.00	100.00%		131.00	
133	Transaction Windows Material	40,640.00	40,640.00	0.00		0.00	40,640.00	100.00%		2,032.00	
134	Transaction Windows Labor	4,840.00	4,840.00	0.00			4,840.00	100.00%		242.00	
135	Finishes:						0.00			0.00	
136	Stucco Material	2,400.00	2,400.00	0.00			2,400.00	100.00%		120.00	
137	Stucco Labor	1,600.00	1,600.00	0.00			1,600.00	100.00%		80.00	
138	Ceramic Tile Material	30,000.00	25,000.00	5,000.00			30,000.00	100.00%		1,500.00	
139	Ceramic Tile Labor	20,000.00	10,000.00	10,000.00			20,000.00	100.00%		1,000.00	
140	Metal Studs Material	24,649.00	24,649.00	0.00			24,649.00	100.00%		1,232.45	
141	Metal Studs Labor	29,405.00	29,405.00	0.00			29,405.00	100.00%		1,470.25	
142	Wall Insulation Material	11,875.00	11,875.00	0.00			11,875.00	100.00%		593.75	
143	Wall Insulation Labor	4,388.00	4,388.00	0.00			4,388.00	100.00%		219.40	
144	Gypsum Drywall Material	19,219.00	19,219.00	0.00		0.00	19,219.00	100.00%		960.95	
145	Gypsum Drywall Labor	25,946.00	25,946.00	0.00			25,946.00	100.00%		1,297.30	
146	Bullet Resistant Panels Materials	18,125.00	18,125.00	0.00			18,125.00	100.00%		906.25	
147	Bullet Resistant Panels Labor	4,219.00	4,219.00	0.00			4,219.00	100.00%		210.95	
148	Gypsum Board Ceilings Material	3,875.00	3,875.00	0.00			3,875.00	100.00%		193.75	
149	Gypsum Board Ceilings Labor	5,232.00	5,232.00	0.00			5,232.00	100.00%		261.60	
	Subtotal:	520,908.00	497,258.00	15,650.00		0.00	512,908.00			8,000.00	25,645.40

A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E THIS PERIOD	F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G TOTAL COMPLETED AND STORED TO DATE (D+E+F)	(G + C) %	H BALANCE TO FINISH (C - G)	I RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)							
150	Plaster Ceiling Framing Material	2,813.00	2,813.00		0.00		2,813.00	100.00%		140.65
151	Plaster Ceiling Framing Labor	3,658.00	3,658.00		0.00		3,658.00	100.00%		182.90
152	Suspended Acoustical Cig. Material	24,375.00	24,375.00		0.00		24,375.00	100.00%		1,218.75
153	Suspended Acoustical Cig. Labor	12,022.00	8,011.00		4,011.00		12,022.00	100.00%		601.10
154	Acoustical Panels Material	12,375.00			12,375.00		12,375.00	100.00%		618.75
155	Acoustical Panels Labor	7,558.00			7,558.00		7,558.00	100.00%		377.90
156	Flooring Carpet & Base Material	15,455.00	10,455.00		0.00	0.00	10,455.00	67.65%	5,000.00	522.75
157	Flooring Carpet & Base Labor	10,353.00				0.00	0.00	100.00%	10,353.00	0.00
158	Flooring VCT & Base Material	9,115.00	9,115.00		0.00	0.00	9,115.00	100.00%		455.75
159	Flooring VCT & Base Labor	6,077.00				0.00	0.00	100.00%	6,077.00	0.00
160	Painting Material	24,615.00	20,500.00		4,115.00		24,615.00	100.00%		1,230.75
161	Painting Labor	30,085.00	26,500.00		3,585.00		30,085.00	100.00%		1,504.25
162	Specialties:						0.00			0.00
163	Cast Building Plaque & Letters	8,852.00					0.00		8,852.00	0.00
164	Installation of Plaque and Letters	1,500.00					0.00		1,500.00	0.00
165	Identification Signage	1,775.00					0.00		1,775.00	0.00
166	Installation of ID Signs	400.00					0.00		400.00	0.00
167	Fire Extinguishers & Cabinets	1,650.00	1,650.00		0.00	0.00	1,650.00	100.00%		82.50
168	Installation of FEC	500.00	500.00		0.00	0.00	500.00	100.00%		25.00
169	Toilet Room Accessories	3,420.00	3,420.00			0.00	3,420.00	100.00%		171.00
170	Installation of Toilet Accessories	1,000.00			1,000.00		1,000.00	100.00%		50.00
171	Flagpoles	3,500.00	3,240.00			0.00	3,240.00	92.57%	260.00	162.00
172	Installation of Flagpoles	500.00					0.00		500.00	0.00
173	Extruded Aluminum Canopies	18,500.00	18,500.00		0.00		18,500.00	100.00%		925.00
174	Metal Lockers	35,468.00	28,947.00		6,521.00		35,468.00	100.00%		1,773.40
175	Installation of Metal Lockers	2,000.00			2,000.00		2,000.00	100.00%		100.00
176	Folding Partition	12,547.00			0.00		11,018.00	87.81%	1,529.00	550.90
177	Installation of Folding Partition	4,000.00					0.00		4,000.00	0.00
178	Equipment:						0.00			0.00
179	Projection Screen	339.00	339.00			0.00	339.00	100.00%		16.95
180	Installation of Projection Screen	50.00			50.00		50.00	100.00%		2.50
181	Furnishings:						0.00			0.00
182	Window Blinds	2,000.00					0.00		2,000.00	0.00
183	Installation of Window Blinds	865.00					0.00		865.00	0.00
184	Detention Bench	2,895.00				0.00	2,895.00	100.00%		144.75
185	Plumbing:						0.00			0.00
186	Mobilization	2,000.00	2,000.00		0.00		2,000.00	100.00%		100.00
187	Below Slab Labor	45,000.00	45,000.00		0.00		45,000.00	100.00%		2,250.00
188	Below Slab Material	11,600.00	11,600.00		0.00		11,600.00	100.00%		580.00
189	Vent Top Out Labor	6,600.00	6,600.00		0.00		6,600.00	100.00%		330.00
190	Vent Top Out Material	1,600.00	1,600.00		0.00		1,600.00	100.00%		80.00
	Subtotal:	327,062.00	242,736.00		41,215.00	0.00	283,951.00		43,111.00	14,197.55



A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E THIS PERIOD	F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G TOTAL COMPLETED AND STORED TO DATE (D+E+F)		H BALANCE TO FINISH (C - G)	I RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)				% (G + C)			
230	Wiring and Installing Transformer Labor	18,972.94		18,972.94	0.00		18,972.94	100.00%		948.65
231	Wiring Generator & ATS Labor	15,901.00		15,901.00	5,200.00		5,200.00	32.70%	10,701.00	260.00
232	Area A Receptacle, data, lighting Labor	14,573.00		14,573.00	0.00		14,573.00	100.00%		728.65
233	Area B Receptacle, data, lighting Labor	15,031.00		15,031.00	0.00		15,031.00	100.00%		751.55
234	Area C Receptacle, Data, lighting Labor	17,750.00		17,750.00	0.00		17,750.00	100.00%		887.50
235	Area A Wiring Receptacle & Lighting	8,900.00		8,900.00	0.00		8,900.00	100.00%		445.00
236	Area B Wiring Receptacle & Lighting	10,300.00		10,300.00	0.00		10,300.00	100.00%		515.00
237	Area C Wiring Receptacle & Lighting	5,500.00		5,500.00	0.00		5,500.00	100.00%		275.00
238	Area A Final Installation Light Fixtures	10,420.00		10,420.00	1,400.00		10,220.00	98.08%	200.00	275.00
239	Area B Final Installation Light Fixtures	7,040.00		7,040.00	750.00		6,770.00	96.16%	270.00	511.00
240	Area C Final Installation Light Fixtures	6,020.00		6,020.00	750.00		5,760.00	95.68%	260.00	338.50
241	HVAC Piping, Wiring, Installation	8,000.00		8,000.00	0.00		8,000.00	100.00%		288.00
242	Panel Wiring and Final Installation	25,000.00		25,000.00	0.00		25,000.00	100.00%		400.00
243	Cost Increase due to time lapse	8,000.00		8,000.00	0.00		8,000.00	100.00%		1,250.00
244	Special Systems:						0.00			400.00
245	Fire Alarm Panel	3,000.00		3,000.00	0.00		3,000.00	100.00%		0.00
246	Design & Voltage Calculations	1,800.00		1,800.00	0.00		1,800.00	100.00%		150.00
247	Permits, Prints and Fees	1,885.00		1,885.00	0.00		1,885.00	100.00%		90.00
248	Prewiring 14 AWG 2 CON FPLP	6,400.00		6,400.00	0.00		6,400.00	100.00%		94.25
249	Prewiring 18 AWG 2 CON FPLP	6,400.00		6,400.00	0.00	0.00	6,400.00	100.00%		320.00
250	Labor & Trim Out of Devices	2,700.00		2,700.00	0.00	0.00	2,700.00	100.00%		320.00
251	Labor & Trim Out of Indicating Device	2,700.00		2,700.00	0.00	0.00	2,700.00	100.00%		135.00
252	Trim Out Fire Alarm Panel	900.00		900.00	0.00	0.00	900.00	100.00%		45.00
253	Panel Connections, Test, Program	1,200.00		1,200.00	0.00	0.00	1,200.00	100.00%		60.00
254	Submittals	3,800.00		3,800.00	0.00	0.00	3,800.00	100.00%		190.00
255	Insurances	3,845.00		3,845.00	0.00	0.00	3,845.00	100.00%		192.25
256	Training Closeout Documents	200.00		200.00	200.00		200.00	100.00%		10.00
257	Intrusion Detection System:						0.00			0.00
258	Prewiring 22 AWG 2	1,535.00		1,535.00	0.00	0.00	1,535.00	100.00%		76.75
259	Prewiring 22 AWG 4	1,535.00		1,535.00	0.00	0.00	1,535.00	100.00%		76.75
260	Intrusion Equipment Devices	2,500.00		2,500.00	0.00	0.00	2,500.00	100.00%		125.00
261	Labor Trim Out Devices	610.00		610.00	610.00		610.00	100.00%		30.50
262	Access Control:						0.00			0.00
263	Prewiring Access Control	2,550.00		2,550.00	0.00	0.00	2,550.00	100.00%		127.50
264	Access Control Equipment	4,500.00		4,500.00	0.00	0.00	4,500.00	100.00%		225.00
265	Labor Trim Out Devices	1,500.00		1,500.00	1,000.00		1,500.00	100.00%		75.00
266	Allowances:						0.00			0.00
267	Contingency Allowance	50,000.00					0.00		50,000.00	0.00
268	Gate Card Readers Allowance	10,000.00					0.00		10,000.00	0.00
269	Electrical Allowance	5,000.00					0.00		5,000.00	0.00
270							0.00		0.00	0.00
271	Contractor's Fee	59,663.00		51,800.00	2,000.00		53,800.00	90.17%	5,863.00	2,690.00
	Subtotal:	345,630.94		250,226.94	13,110.00	0.00	263,336.94		82,294.00	13,166.85

A ITEM NO.	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED		E THIS PERIOD	F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G TOTAL		H BALANCE TO FINISH (C - G)	I RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)	COMPLETED AND STORED TO DATE (D+E+F)			% (G + C)			
272	Alternate #1:						0.00			0.00
273	Gyp. Board in lieu of Wood Paneling	-48,900.00			-48,900.00		-48,900.00	100.00%		-2,445.00
274	at Courtroom						0.00			0.00
275	Change Order #1: Generator	6,346.10					0.00		6,346.10	0.00
276	Change Order #2: Electrical/Sealants	13,251.70		13,251.70	0.00		13,251.70	100.00%		662.59
277	Change Order #3: Hardware Cores	5,500.00			5,500.00		5,500.00	100.00%		275.00
278	Subtotal:	-23,802.20		13,251.70	-43,400.00		-30,148.30		6,346.10	-1,507.42
	GRAND TOTALS	4,051,197.80		3,512,371.58	150,500.00		3,662,871.58	90.41%	388,326.22	183,143.58

SFAIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - © 1992 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292. G703 - 1992

Users may obtain validation of this document by requesting of the licensee a completed AIA Document D401 - Certificate of Authenticity.

**U.S. Department of Labor**  
Wage and Hour Division

**PAYROLL**  
(For Contractor's Optional Use; See Instructions at [www.dol.gov/wh/d/forms/wh347instr.htm](http://www.dol.gov/wh/d/forms/wh347instr.htm))



U.S. Wage and Hour Division  
Rev. Dec. 2008

OMB No.: 1235-0008  
Expires: 07/31/2024

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR  OR SUBCONTRACTOR

E-Con Group, LLC

PAYROLL NO. 50

FOR WEEK ENDING

11/06/2022

PROJECT AND LOCATION

New Justice Center Pct. 4

PROJECT OR CONTRACT NO.

148-00

(1) NAME AND INDIVIDUAL IDENTIFYING NUMBER (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY NUMBER OF WORKER)	(2) HOLDING EXEMPTIONS	(3) WORK CLASSIFICATION	(4) DAY AND DATE							(5) TOTAL HOURS	(6) RATE OF PAY	(7) GROSS AMOUNT EARNED	(8) DEDUCTIONS			(9) NET WAGES PAID FOR WEEK	
			M	T	W	Th	F	S	S				FICA	WITH- HOLDING TAX	OTHER		TOTAL DEDUCTIONS
			31	01	02	03	04	05	06								
Lucio Escalante 1408		A-003 Concrete Finisher									40.00	13.00	\$520.00				\$520.00
Francisco Bautista 7439		A-003 Concrete Finisher									40.00	13.00	\$520.00				\$520.00
Alfredo Ramirez 8561		A-003 Concrete Finisher									40.00	15.00	\$600.00				\$600.00
Manuel Salinas 0393		A-014 Laborer									40.00	13.00	\$520.00				\$520.00
Felix Garcia 7941		A-014 Laborer									40.00	11.00	\$440.00				\$440.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act (40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "turnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and Federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

**Public Burden Statement**

We estimate that it will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W., Washington, D.C. 20210

Date 11/07/22

I, Gilbert Enriquez, President (Name of Signatory Party) (Title) do hereby state:

(1) That I pay or supervise the payment of the persons employed by E-Con Group, LLC (Contractor or Subcontractor) on the New Justice Center (Building or Work); that during the payroll period commencing on the 31st day of October, 2022, and ending the 6th day of November, 2022, all persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said E-Con Group, LLC (Contractor or Subcontractor) from the full weekly wages earned by any person and that no deductions have been made either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat. 357, 40 U.S.C. § 3145), and described below.

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That: (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

REMARKS:

Table with 2 columns: NAME AND TITLE, SIGNATURE. Row 1: Gilbert Enriquez, President, [Signature]

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 3729 OF TITLE 31 OF THE UNITED STATES CODE.

**U.S. Department of Labor**  
Wage and Hour Division

**PAYROLL**  
**(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm)**



Rev. Dec. 2008

OMB No.: 1235-0008  
Expires: 07/31/2024

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

NAME OF CONTRACTOR  OR SUBCONTRACTOR  E-Con Group, LLC ADDRESS 3025 S. Sugar Road, Edinburg, Texas 78539

PAYROLL NO. 51 FOR WEEK ENDING 11/13/2022 PROJECT AND LOCATION New Justice Center Pct. 4 PROJECT OR CONTRACT NO. 148-00

(1) NAME AND INDIVIDUAL IDENTIFYING NUMBER (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY NUMBER OF WORKER)	(2) OF WITH-HOLDING EXEMPTIONS	(3) WORK CLASSIFICATION	(4) DAY AND DATE							(5) TOTAL HOURS	(6) RATE OF PAY	(7) GROSS AMOUNT EARNED	(8) DEDUCTIONS			(9) NET WAGES PAID FOR WEEK	
			M	T	W	Th	F	S	S				FICA	WITH-HOLDING TAX	OTHER		TOTAL DEDUCTIONS
Lucio Escalante 1408 ✓		A-003 Concrete Finisher ✓									40.00	13.00	\$520.00				\$520.00
Francisco Bautista 7439 ✓		A-003 Concrete Finisher ✓									40.00	13.00	\$520.00				\$520.00
Alfredo Ramirez 8561 ✓		A-003 Concrete Finisher ✓									40.00	15.00	\$600.00				\$600.00
Manuel Salinas 0393 ✓		A-014 Laborer ✓									40.00	13.00	\$520.00				\$520.00
Felix Garcia 7941 ✓		A-014 Laborer ✓									40.00	11.00	\$440.00				\$440.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act (40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to "furnish weekly a statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) regulations at 29 C.F.R. § 5.5(a)(3)(i) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and Federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

**Public Burden Statement**

We estimate that it will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W., Washington, D.C. 20210

Date 11/14/2022

I, Gilbert Enriquez President

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

E-Con Group, LLC

(Contractor or Subcontractor)

New Justice Center

(Building or Work)

that during the payroll period commencing on the

7th day of November, 2022, and ending the 13th day of November, 2022, all persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said

E-Con Group, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat. 367, 40 U.S.C. § 3145), and described below.

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH


- Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

REMARKS:

NAME AND TITLE	SIGNATURE
Gilbert Enriquez, President	

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 3729 OF TITLE 31 OF THE UNITED STATES CODE.



Date 11/21/2022

Gilbert Enriquez

President

(Name of Signatory Party)

(Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

E-Con Group, LLC

(Contractor or Subcontractor)

on the

New Justice Center

; that during the payroll period commencing on the

(Building or Work)

14th day of November, 2022, and ending the 20th day of November, 2022,

all persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said

E-Con Group, LLC

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3.29 C.F.R. Subtitle A, issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat. 357, 40 U.S.C. § 3149), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH


Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

REMARKS:

NAME AND TITLE	SIGNATURE
Gilbert Enriquez, President	
THE FULL/FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 8729 OF TITLE 31 OF THE UNITED STATES CODE.	

**U.S. Department of Labor**  
Wage and Hour Division

**PAYROLL**  
(For Contractor's Optional Use: See Instructions at [www.dol.gov/whd/forms/wh347instr.htm](http://www.dol.gov/whd/forms/wh347instr.htm))



Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

U.S. Wage and Hour Division  
Rev. Dec. 2008

NAME OF CONTRACTOR  OR SUBCONTRACTOR  E-Con Group, LLC  
ADDRESS 3025 S. Sugar Road, Edinburg, Texas 78539  
OMB No.: 1235-0008  
Expires: 07/31/2024

PAYROLL NO. 53 FOR WEEK ENDING 11/27/2022 PROJECT AND LOCATION New Justice Center Pct. 4 PROJECT OR CONTRACT NO. 148-00

(1) NAME AND INDIVIDUAL IDENTIFYING NUMBER (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY NUMBER OF WORKER)	(2) HOLDING EXEMPTIONS	(3) WORK CLASSIFICATION	(4) DAY AND DATE							(5) TOTAL HOURS	(6) RATE OF PAY	(7) GROSS AMOUNT EARNED	(8) DEDUCTIONS				(9) NET WAGES PAID FOR WEEK	
			M	T	W	Th	F	S	S				FICA	WITH-HOLDING TAX	OTHER	TOTAL DEDUCTIONS		
			21	22	23	24	25	26	27									
Lucio Escalante 1408 ✓		A-003 Concrete Finisher ✓									40.00	13.00	\$520.00					\$520.00
Francisco Bautista 7439 ✓		A-003 Concrete Finisher ✓									40.00	13.00	\$520.00					\$520.00
Alfredo Ramirez 8561 ✓		A-003 Concrete Finisher ✓									40.00	15.00	\$600.00					\$600.00
Manuel Salinas 0393 ✓		A-014 Laborer ✓									40.00	13.00	\$520.00					\$520.00
Felix Garcia 7941 ✓		A-014 Laborer ✓									40.00	11.00	\$440.00					\$440.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act (40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to furnish weekly a statement with respect to the wages paid each employee during the preceding week. U.S. Department of Labor (DOL) regulations at 29 C.F.R. § 5.5(a)(3)(ii) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and Federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

**Public Burden Statement**

We estimate that it will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W., Washington, D.C. 20210

Date 11/28/2022

I, Gilbert Enriquez, President  
(Name of Signatory Party) (Title)  
do hereby state:

(1) That I pay or supervise the payment of the persons employed by E-Con Group, LLC  
(Contractor or Subcontractor) on the  
New Justice Center; that during the payroll period commencing on the  
(Building or Work) 21st day of November, 2022, and ending the 27th day of November, 2022,  
all persons employed on said project have been paid the full weekly wages earned, that no rebates have  
been or will be made either directly or indirectly to or on behalf of said  
E-Con Group, LLC  
(Contractor or Subcontractor) from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly  
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part  
3 (29 C.F.R. Subtitle A) issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948,  
63 Stat. 108, 72 Stat. 967, 76 Stat. 357, 40 U.S.C. § 3145), and described below.

(2) That any payrolls otherwise under this contract required to be submitted for the above period are  
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the  
applicable wage rates contained in any wage determination incorporated into the contract; that the classifications  
set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship  
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and  
Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered  
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That: (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS  
 in addition to the basic hourly wage rates paid to each laborer or mechanic listed in  
the above referenced payroll, payments of fringe benefits as listed in the contract  
have been or will be made to appropriate programs for the benefit of such employees,  
except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH


- Each laborer or mechanic listed in the above referenced payroll has been paid,  
as indicated on the payroll, an amount not less than the sum of the applicable  
basic hourly wage rate plus the amount of the required fringe benefits as listed  
in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

REMARKS:

NAME AND TITLE	SIGNATURE
Gilbert Enriquez, President	
THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 5729 OF TITLE 31 OF THE UNITED STATES CODE.	

**U.S. Department of Labor**  
Wage and Hour Division

**PAYROLL**  
(For Contractor's Optional Use; See Instructions at [www.dol.gov/whd/forms/wh347instr.htm](http://www.dol.gov/whd/forms/wh347instr.htm))



U.S. Wage and Hour Division  
Rev. Dec. 2008

OMB No.: 1235-0008  
Expires: 07/31/2024

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number.

ADDRESS 3025 S. Sugar Road, Edinburg, Texas 78539

OMB No.: 1235-0008  
Expires: 07/31/2024

NAME OF CONTRACTOR  OR SUBCONTRACTOR  E-Con Group, LLC  
PAYROLL NO. 54 FOR WEEK ENDING 12/04/2022 PROJECT AND LOCATION New Justice Center Pct. 4 PROJECT OR CONTRACT NO. 148-00

(1) NAME AND INDIVIDUAL IDENTIFYING NUMBER (e.g., LAST FOUR DIGITS OF SOCIAL SECURITY NUMBER OF WORKER)	(2) HOLDING EXEMPTIONS	(3) WORK CLASSIFICATION	OT. OR ST.	(4) DAY AND DATE							(5) TOTAL HOURS	(6) RATE OF PAY	(7) GROSS AMOUNT EARNED	(8) DEDUCTIONS				(9) NET WAGES PAID FOR WEEK		
				M	T	W	Th	F	S	S				FICA	WITH-HOLDING TAX	OTHER	TOTAL DEDUCTIONS			
				28	29	30	01	02	03	04										
Lucio Escalante 1408 ✓		A-003 Concrete Finisher ✓	\$ 8.00										40.00	13.00	\$520.00					\$520.00
Francisco Bautista 7439 ✓		A-003 Concrete Finisher ✓	\$ 8.00										40.00	13.00	\$520.00					\$520.00
Alfredo Ramirez 8561 ✓		A-003 Concrete Finisher ✓	\$ 8.00										40.00	15.00	\$600.00					\$600.00
Manuel Salinas 0393 ✓		A-014 Laborer ✓	\$ 8.00										40.00	13.00	\$520.00					\$520.00
Felix Garcia 7941 ✓		A-014 Laborer ✓	\$ 8.00										40.00	11.00	\$440.00					\$440.00

While completion of Form WH-347 is optional, it is mandatory for covered contractors and subcontractors performing work on Federally financed or assisted construction contracts to respond to the information collection contained in 29 C.F.R. §§ 3.3, 5.5(a). The Copeland Act (40 U.S.C. § 3145) contractors and subcontractors performing work on Federally financed or assisted construction contracts to furnish weekly a statement with respect to the wages paid each employee during the preceding week. U.S. Department of Labor (DOL) regulations at 29 C.F.R. § 5.5(a)(3)(f) require contractors to submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that the payrolls are correct and complete and that each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed. DOL and Federal contracting agencies receiving this information review the information to determine that employees have received legally required wages and fringe benefits.

**Public Burden Statement**

We estimate that it will take an average of 55 minutes to complete this collection, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. If you have any comments regarding these estimates or any other aspect of this collection, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, U.S. Department of Labor, Room S3502, 200 Constitution Avenue, N.W., Washington, D.C. 20210

Date 12/05/2022

I, Gilbert Enriquez President  
(Name of Signatory Party) (Title)  
do hereby state:

(1) That I pay or supervise the payment of the persons employed by E-Con Group, LLC on the New Justice Center (Contractor or Subcontractor); that during the payroll period commencing on the 28th day of November, 2022, and ending the 4th day of December, 2022, all persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said E-Con Group, LLC (Contractor or Subcontractor) from the full weekly wages earned by any person and that no deductions have been made either directly or indirectly from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 967, 76 Stat. 357, 40 U.S.C. § 3145), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS  - in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH


- Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT)

EXPLANATION

REMARKS:

NAME AND TITLE	SIGNATURE
Gilbert Enriquez, President	
THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1801 OF TITLE 18 AND SECTION 3729 OF TITLE 31 OF THE UNITED STATES CODE.	