

STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**FIRST AMENDMENT TO CONSTRUCTION CONTRACT
C-22-0514-10-18 (ARPA 22-124-097)**

This **FIRST AMENDMENT** to the **Construction Contract** is made on this the 07 day of February, 2023, by and between the **County of Hidalgo, Texas** (the “County”) and **Mor-Wil, LLC** ("**CONTRACTOR**")

WHEREAS, County and Contractor entered into a Construction Contract for “Hoehn Stormwater Project" on October 18, 2022; and

WHEREAS, the parties now desire to amend Section 2, Paragraph 2 of the agreement as herein provided.

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein, for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, County and Contractor hereby agree that said Agreement is amended as follows:

CONTRACTOR hereby agrees to commence work under this contract on or after the date to be specified in written “Notice to Proceed” of the OWNER and to fully complete the project within one hundred eighty (180) working calendar days thereafter. **CONTRACTOR** further agrees to pay, as liquidated damages, the sum of **\$500.00** for each consecutive calendar day thereafter.

Except as modified herein, all terms and conditions of the Contract, as amended, remain in full force and effect. County and Contractor ratify and confirm the terms and provisions of the Construction Contract as amended herein.

(Signature Page to Follow)

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON FEBRUARY 7, 2023

Agenda Item No. 89505

Executive Office: _____

VENDOR:
MOR-WIL, LLC

COUNTY:
COUNTY OF HIDALGO

Albert Garza, Authorized Signature

Hon. Richard F. Cortez, County Judge

APPROVED AS TO FORM
Office of the Criminal District Attorney,
Toribio "Terry" Palacios

ATTEST:

Michelle Lopez, Assistant District Attorney

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
(If Applicable)