

THE STATE OF TEXAS §
§
COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 3
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-15-110-03-31**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, hereinafter called the "**Owner**", and **L&G Consulting Engineers Inc, d/b/a L&G Engineering**, professional engineers of Mercedes, Texas, hereinafter called the "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the Main Contract Agreement on the 31st day of March, 2015 concerning professional engineering services for the "FM 1925 (from 1,500ft. West of 10th Street to McColl Road) project for Hidalgo County Precinct No. 4; and,

WHEREAS, Article 3 of the Agreement, Period of Service, establishes this agreement shall terminate on the earlier of March 29, 2023 or upon completion of the projects, unless extended by written supplemental agreement; and,

WHEREAS, it has become necessary to amend the Agreement for Professional Services, to extend the termination date.

A. AGREEMENT

NOW, THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the termination date of March 29, 2023 to **March 29, 2027** for a total of an additional four (4) years in order to complete the scope of services for this project as outlined in Exhibit C – Work Schedule.

All other provisions are unchanged and remain in full force and effect.


IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED BY COMMISSIONERS' COURT ON FEBRUARY 17, 2023

Agenda Item No. _____

Executive Office: _____

THE ENGINEER:
L&G Engineering



Jacinto Garza, P.E.

COUNTY:
COUNTY OF HIDALGO

Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

