

EXHIBIT “G”
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-22-0212-07-12
(ARPA – 21-340-019/ARPA-22-123-075)

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **HALFF ASSOCIATES, INC.**, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement No. C-22-0212-07-12** on the day of July 12th, 2022 concerning Professional Engineering Services for the “**El Paraiso Health Clinic Improvements Project & El Paraiso Community Resource Center**”;

WHEREAS, Article 3.1 of the Agreement, Term, establishes the termination date, of this agreement: and,

WHEREAS, Article 8 of the Agreement, (Amendments), establishes the terms of this agreement to change the scope of services, the Agreement period, may be amended by supplemental agreement if the Owner determines [...] for any other reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to amend the contract to extend the termination date and allow time to complete all services as outlined in Exhibit “C” – Services to be provided by Engineer.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3.1 of the Agreement, Term, is revised to extend the termination date of **July 11th, 2023**, to **May 31st, 2025**, to complete the scope of services for this project.
- II. **All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed and effective as of the date indicated below.

APPROVED BY COMMISSIONERS' COURT ON APRIL 4TH, 2023.

Agenda Item No. 90182

Executive Office: _____

FIRM:
HALFF ASSOCIATES, INC.

COUNTY:
COUNTY OF HIDALGO

Robert L. Saenz, PE, CFM, PMP

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES: