



RO ENGINEERING, PLLC
 Engineering & Construction Management
 www.ro-engineering.com

TBPE Firm Registration # 1279
 2705 E. Davis Rd.
 Edinburg, TX 78540
 o. 956.513.1849
 c. 956.292.3336

Date: 5/01/23

Attn: Mr. Pepe Cabezadevaca | Hidalco Co. Pct.1

Re: Project No. 22-0244-07-12, Hargill Solar Lights Project Deduct

The original contract amount for this project was \$134,400.00 for a total of 64 light poles. Contractor has completed installation of 62 light poles. There were two locations that had a conflict with existing conditions not allowing the placement of the poles. Therefore, a deduct of \$4,200.00 should be applied to the contract, making the new contract amount \$130,200.00.

Adjustments to the contract sum will be authorized until agreed upon by the owner, contractor, and the engineer. When signed by the Contractor, Architect/Engineer and received by the owner, this document becomes effective IMMEDIATELY. Signature indicates agreement with the proposed adjustments in Contract Sum.

Eco Illumination LLC

CONTRACTOR

BY (Signature)

05/01/23

DATE

ENGINEER

5/1/23

BY (Signature)

BY (Signature)

OWNER

05/01/23

BY (Signature)

BY (Signature)