


PROJECT MANAGER'S SIGNATURE


ORIGINAL CONTRACT SUM \$ 1,286,042.00
 CHANGE BY CHANGE ORDER \$ 0.00
 CONTRACT SUM TO DATE \$ 1,286,042.00
 TOTAL COMPLETED TO DATE \$ 47,853.40
 LESS PREVIOUS INVOICES \$ 0.00
 CURRENT PAYMENT DUE \$ 47,853.40

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
16003-Irrigation Sphon	44,822.00				0.0	44,822.00
16004-PS&E Developmt	482,073.00				0.0	482,073.00
16006-Plans to TXDOT	19,185.00				0.0	19,185.00
16308-Permitted Utili	39,028.00				0.0	39,028.00
16403-Project Mngmt	78,034.00		7,803.40	7,803.40	10.0	70,230.60
16404-Local let/Bid	31,870.00				0.0	31,870.00
60001-Row Acq. Adm'n	160,200.00		40,050.00	40,050.00	25.0	120,150.00
60002-Title Services	60,900.00				0.0	60,900.00
60003-Appraisal Srv	39,500.00				0.0	39,500.00
60004-Appraisal Rvw	12,500.00				0.0	12,500.00
60005-Parcel Negotia	180,000.00				0.0	180,000.00
60006-Closing Servic	8,700.00				0.0	8,700.00
60030-Aprsl Srv/SUB	65,250.00				0.0	65,250.00
60040-Aprsl Rvw/SUB	23,200.00				0.0	23,200.00
60101-Comp Utilty Mgt	40,780.00				0.0	40,780.00
TOTALS:	1,286,042.00	0.00	47,853.40	47,853.40	3.7	1,238,188.60

Engineering services for the month of April 2023.


DESCRIPTION CONTRACT PREVIOUS APPLICATIONS CURRENT COMPLETED TOTAL COMPLETED % COMPL BALANCE TO FINISH

BILL TO: 34
 Hidalgo County Pct. #1
 902 Joe Stephens
 Weslaco, TX 78596

JOB: 180505
 Mile 6 WA#5 Project
 Mile 11 to Mile 14 1/2)
 PO#862918

L & G Consulting Engineers Inc
 2100 W. Expressway 83
 Mercedes, TX 78570
 (956) 565-9813 Fax (956) 565-9018

INVOICE #: 11329393
INVOICE DATE: 04/30/23



May 1, 2023

Hon. David Fuentes
 Hidalgo County Commissioner, Pct. #1
 Attn: Amy Saenz-Smith or Erica Espinoza
 1902 Joe Stevens
 Weslaco, TX 78596

RE: Mile 6 Project – WA#5
Limits: Mile 11 to Mile 14 1/2
PO#862918 - L&G Project#180505

Dear Commissioner Fuentes:

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered during the month of April 2023.


The following is attached:

- L&G Invoice
- Exhibit C – Work Schedule

Work Authorization#5 – Engineering services required for on-going PS&E Development, Right-Of-Way Acquisition Services, etc.

Complete %		
		FC 16003 ~ PARTIAL PS&E DEVELOPMENT FOR IRRIGATION STRUCTURE, SIPHON, AND IRRIGATION BYPASS
0%	L&G	This Task Has Not Begun.
		FC 16004 ~ PARTIAL PS&E DEVELOPMENT ROADWAY
0%	L&G	This Task Has Not Begun.
		FC 16006 ~ PARTIAL ENGINEERING FEE TO CREATE 1 SET OF PLANS AND SUBMIT TO TXDOT
0%	L&G	This Task Has Not Begun.
		FC 16308 ~ PERMITTED UTILITIES COORDINATION TO ADJUST UTILITIES ON ROADWAY
0%	L&G	This Task Has Not Begun.
		FC 16403 ~ PROJECT MANAGEMENT
10%	L&G	L&G has set up all of the contracts with the sub consultants and continues to manage the project with the commissioner and precinct staff.

Armando Sandoval, P.E.
Project Manager



Sincerely,

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

FC 16404 ~ BID DOCUMENTS TO LOCAL LET AT COUNTY AND TXDOT APPROVAL		
This Task Has Not Begun.	L&G	0%
FC 60001 ~ PARTIAL RIGHT-OF-WAY ADMINISTRATION ACQUISITION		
<ul style="list-style-type: none"> Project presence has been established at 900 S. Stewart Road in Mission, Texas 78572 @ L&G Engineering-Transportation Consulting Engineers Right of Way Office. The office is open during normal County and State work hours with available personnel to answer questions about the project. Project files have been created and are maintained in the office. Personnel are available on a daily basis for project meetings and determined by the County. Initial property owner list has been developed. Have negotiated title commitments and title insurance with a local, reputable title company who is available to begin work when needed. 	L&G	25%
FC 60002 ~ TITLE SERVICES (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	L&G	0%
FC 60003 ~ APPRAISAL SERVICES (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	L&G	0%
FC 60004 ~ APPRAISAL REVIEW (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	L&G	0%
FC 60005 ~ PARCEL NEGOTIATIONS (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	L&G	0%
FC 60006 ~ CLOSING SERVICES (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	L&G	0%
FC 60030 ~ APPRAISAL SERVICES / SUB (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	LEONEL	0%
FC 60040 ~ APPRAISAL REVIEW / SUB (29 PARCELS & 7 EASEMENTS)		
This Task Has Not Begun.	HLH	0%
FC 60101 ~ COMPENSABLE UTILITY MANAGEMENT		
This Task Has Not Begun.	L&G	0%

