



Punch Item #1 - HCSO Shooting Range Improvements Punchlist

Location		Status	Work Required
Trade		Type	
Schedule Impact		Cost Impact	
Cost Code		Priority	
Reference		Private	No
Description	Punch List items		
	1. Clean up all concrete spoils		
	2. Place yardage marker back in original positions		

Attachments (0)

This section includes all files and photos attached to this item throughout all stages of the item's workflow

Item Workflow

Created By	Kyle Collins (Noble Texas Builders, LLC)	Date Created	04/27/2023
Punch Item Manager	Kyle Collins (Noble Texas Builders, LLC)	Date Due	04/30/2023
Final Approver	Kyle Collins (Noble Texas Builders, LLC)	Ball in Court	Clemente Cruz (J. Salazar Construction, Inc.), Cecilia Espinosa (Noble Texas Builders, LLC)
Distribution	Kyle Collins (Noble Texas Builders, LLC)		

Assignees (2)

Name	Date Notified	Date Ready for Review	Date Work Not Accepted	Date Resolved	Response
Clemente Cruz (J. Salazar Construction, Inc.)	04/27/2023				Work Required
Cecilia Espinosa (Noble Texas Builders, LLC)	04/27/2023				Work Required

Activity (2)

Status Change	<p>Kyle Collins (Noble Texas Builders, LLC) on 04/27/2023 at 04:07 PM CDT Status Changed to Work Required</p>
Status Change	<p>Kyle Collins (Noble Texas Builders, LLC) on 04/27/2023 at 04:06 PM CDT Status Changed to Initiated</p>