



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD
EDINBURG, TX 78541

OFFICE: (956) 583-5125
FAX: (956) 585-1633
E-MAIL: pe5125@aol.com

CONTRACT CHANGE ORDER

Form with fields for CITY/OWNER, CONTRACTOR/FIRM, DATE, CHANGE ORDER NO., PROJECT NO., and PROJECT NAME.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Form with checkboxes for Final Quantitative Adjustments, Unit Prices, Quantitative Addition, Quantitative Deletion, Time Extension, and Other.

REASON:

Table with 2 columns: Description and Amount. Rows include Contract Price prior to Change Order, Net Increase/Decrease of this Change Order, Contract Price with Change Order, and Increase/Decrease in time.

Handwritten signature and date 5/2/2023 for the CONTRACTOR.

Form with checkboxes for APPROVED and NOT APPROVED.

OWNER/CITY OFFICIAL: DATE

Handwritten signature Omar Anzaldúa Jr and date 5-12-23 for PROJECT ENGINEER/ARCHITECT.

TITLE

"ATTACHMENT A"

"ATTACHMENT A"

Project: **Rio Grande Care Rd Stormwater Project**

Re:

Item No.	Description	Qty.	Unit	Bid Amount	Total
ADDITIONS					
A1	18" HPP	64	LF	\$ 82.15	\$ 5,257.60
A2	Storm Inlet	6	EA	\$ 1,750.00	\$ 10,500.00
TOTAL ADDITIONS					\$ 15,757.60

APPROVED BY COMMISSIONERS' COURT ON MAY 16, 2023.

Agenda Item No. 90731

Executive Office: _____

VENDOR:
The 5125 Company

COUNTY:
COUNTY OF HIDALGO

Pat Espericueta, Owner

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
Hidalgo County Drainage District No.1

Omar Anzaldua Jr., PE, CFM, PMP,CCM
Assistant District General Manager