

June 1, 2023

Transportation Consultants

Mr. Valde Guerra
Hidalgo County Executive Office
505 S. McColl Rd. 2nd Floor
Edinburg, Texas 78539

RE: PROGRESS REPORT - *Activities at the RGVMPPO for the month of May 2023*
Work Authorization No. 1

Dear Mr. Guerra:

Attached is our invoice for this billing period. The following tasks were accomplished during this billing period.

RGVMPO TAC & POLICY MEETINGS:

- L&G Engineering staff attended the RGVMPPO TAC meeting on May 11, 2023 and the RGVMPPO Policy meeting on May 31, 2023.

PROJECT READINESS SUBCOMMITTEE AND WORKSHOP MEETING:

- All L&G Engineering project managers were invited by RPIC's and attended the above workshop on May 25, 2023 at Ken Jones Boardroom in Weslaco.


TASKS PERFORMED THIS MONTH:

- In order for local entities who have received Category 7 and Category 9 Federal Funds from RGVMPPO for construction of projects to make presentations during the May 25, 2023 workshop, two different tasks were requested from Hidalgo County Precincts. The tasks were as follows
 1. Provide a complete and updated status on all Federally Funded Projects regarding project development activities in Environmental, Preliminary Engineering, ROW Acquisition, Utilities, Design, Funding, ROW Map, and Advanced Funding Agreements with TxDOT as well as expected dates to receive construction bids.
 2. Provide all the required information on the Project Evaluation form for each project to allow the RGVMPPO staff to perform an evaluation to provide a score for each project.

- L&G Engineering Staff provided all the required information for both tasks mentioned above to the Hidalgo County RPIC's and attended and participated in the discussion with TxDOT and MPO staff to assist the Hidalgo county RPIC's during the workshop held on May 25,2023

Should you have questions, please do not hesitate to contact me at 956-565-9813.

Sincerely,



Jacinto Garza, P.E.
President, L&G Engineering

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956) 565-9813 Fax (956) 565-9018

INVOICE #: 11329434
INVOICE DATE: 05/31/23

BILL TO:

Hidalgo County Executive Office
 505 S. McColl Rd., 2nd Floor
 Edinburg, TX 78539

JOB: 210201

Hidalgo County RGV-MPO WA#1
 #C-21-114-11-38, PO#842488

Engineering services for the month of May 2023.

RGVMPO POLICY MEETIN

Advise and Provide update to the County MPO Policy Representative.	20.00 hrs	270.580 / hrs	5,411.60
RGVMPO Policy Attendance	4.00 hrs	270.580 / hrs	<u>1,082.32</u>

RGVMPO POLICY MEETIN TOTAL: 6,493.92

RGVMPO TAC MEETINGS

Administrative Preparation - MPO	4.00 hrs	71.720 / hrs	286.88
RGVMPO TAC Attendance	8.00 hrs	182.560 / hrs	<u>1,460.48</u>

RGVMPO TAC MEETINGS TOTAL: 1,747.36

ADDITIONAL TASKS

Clerical Preparation	8.00 hrs	71.720 / hrs	573.76
Information, Documentation, and Maps needed for the County MPO TAC and Policy Reps.	16.00 hrs	182.560 / hrs	2,920.96
Mileage Reimbursement	0.56 mi	517.850 / mi	290.00
Policy Representative Update	8.00 hrs	71.720 / hrs	<u>573.76</u>

ADDITIONAL TASKS TOTAL: 4,358.48


TOTAL 12,599.76



 Project Manager's Signature

Norie Gonzalez Garza, Mayor
Jessica Ortega, Councilwoman
Abiel Flores, Councilman

Ruben Plata, Mayor Pro-Tem
Alberto Vela, Councilman
Randy Perez, City Manager



CITY OF MISSION

"Home of the Grapefruit"

May 15, 2023

Mr. Andrew Canon
RGVMPO – Executive Director
Attn: Luis M. Diaz – Assistant Director
617 W. University Drive
Edinburg, Texas 78539

RE: RGVMPO UTP CAT 7 Project Evaluation Forms and Project Readiness Forms

Dear Mr. Canon,

This is in response to your email received by the City of Mission on April 26, 2023. The email requested that the recently approved Project Evaluation Form be completed for the projects on the provided list and submitted by the deadline date of May 19, 2023 (Attachment A); and in response to your email received on May 1, 2023 (Attachment B) requesting the Project Readiness forms for projects on the provided list.

The requested information is on all projects in the Unified Transportation Program (UTP) for the next 10 years requesting CAT 7 federal transportation funds. Attached find the above mentioned forms for the City of Mission projects. The projects are as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	Inspiration Rd/Military Pkwy Loop	0921-02-395	From I-2 to FM 1016	HC-341r
2	Taylor Road (Phase II)	0921-02-328	From Bus 83 to Mile 2 N	HC-257r
3	Taylor Road (Phase I)	0921-02-327	From I-2 to Bus 83	HC-256r

Should you have any questions or would like further clarification on these submittals please do not hesitate to call Mr. J.P. Terrazas, P.E., RPIC at (956) 580-8662.

Sincerely,

Honorable Norie Gonzalez Garza
Mayor, City of Mission

Attachments

CC: Honorable David Fuentes, Commissioner, Hidalgo County Pct. 1 (RGVMPO Vice Chairman)
Honorable Everado "Ever" Villarreal, Commissioner, Hidalgo County Pct. 3
Honorable Javier Villalobos, Mayor, City of McAllen
Mr. Randy Perez, City Manager, City of Mission
Mr. Roy Rodriguez, City Manager, City of McAllen
Mr. JP Terrazas, P.E., RPIC, City of Mission
Mr. Jacinto Garza, P.E., President/CEO, L&G Engineering



DAVID L. FUENTES
HIDALGO COUNTY COMMISSIONER PCT. 1
 1902 JOE STEPHENS AVE. STE 101
 WESLACO, TEXAS 78599
 Office: (956) 968-8733 • Fax (956) 973-7844



May 10, 2023

Mr. Andrew Canon
 RGVMPPO – Executive Director
Attn: Luis M. Diaz – Assistant Director
 617 W. University Drive
 Edinburg, Texas 78539

RE: RGVMPPO UTP CAT 7 Project Evaluation Forms and Project Readiness Forms

Dear Mr. Canon,

This is in response to your email received by the Hidalgo County Precincts on April 26, 2023. The email requested that the recently approved Project Evaluation Form be completed for the projects on the provided list and submitted by the deadline date of May 19, 2023 (Attachment A); and in response to your email received on May 1, 2023 (Attachment B) requesting the Project Readiness forms for projects on the provided list.

The requested information is on all projects in the Unified Transportation Program (UTP) for the next 10 years requesting CAT 7 federal transportation funds. Attached find the above mentioned forms for the projects in the Hidalgo County Precinct 1. The projects are as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	Mile 6 W Road	0921-02-447	From 14 ½ Rd to Mile 11 N Rd	HC-148bbb
2	Mile 6 W Road	0921-02-448	From SH 107 to Mile 14 ½ Rd	HC-148bba
3	Mile 10 N Road	0921-02-360	From Mile 6 W to FM 1015	HC-264
4	Nolana Loop	0921-02-169	From FM 907 to FM 88	HC-152r
5	Mile 1 E	0921-02-254	From BUS 83 to Mile 8 N Rd	HC-269

Two (2) on-system roads (not CAT 7 funds) are also being submitted to clarify Hidalgo County and Texas Department of Transportation (TxDOT) project development responsibilities. The projects are as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	FM 1015	1228-03-041	From Mile 12 to SH 107	HC- 2
2	FM 88	0698-02-043	From 1925 to 5 th St. in Elsa	HC-39cb

Should you have any questions or would like further clarification on these submittals please do not hesitate to call Mr. Jorge Peña, RPIC at (956) 968-8733.

Sincerely,

A handwritten signature in blue ink, appearing to read 'D L Fuentes', with a stylized flourish at the end.

Honorable David L Fuentes
Hidalgo County Commissioner Pct. 1

Attachments

CC: Honorable David Suarez, Mayor, City of Weslaco
Honorable Oscar D. Montoya, Mayor, City of Mercedes
Honorable Alonzo R. Perez, Mayor, City of Elsa
Mr. Jorge Peña, Hidalgo County Pct. #1, RPIC
Mr. Albert Perez, City Manager, City of Mercedes
Mr. Jacinto Garza, P.E., President/CEO, L&G Engineering



EDUARDO "EDDIE" CANTU
COUNTY COMMISSIONER



May 10, 2023

Mr. Andrew Canon
RGVMPO – Executive Director
Attn: Luis M. Diaz – Assistant Director
617 W. University Drive
Edinburg, Texas 78539

RE: RGVMPO UTP CAT 7 Project Evaluation Forms and Project Readiness Forms

Dear Mr. Canon,

This is in response to your email received by the Hidalgo County Precincts on April 26, 2023. The email requested that the recently approved Project Evaluation Form be completed for the projects on the provided list and submitted by the deadline date of May 19, 2023 (Attachment A); and in response to your email received on May 1, 2023 (Attachment B) requesting the Project Readiness forms for projects on the provided list.

The requested information is on all projects in the Unified Transportation Program (UTP) for the next 10 years requesting CAT 7 federal transportation funds. Attached find the above mentioned forms for the projects in the Hidalgo County Precinct 2. The projects are as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	Cesar Chavez Road	0921-02-405	From Bus 83 to Nolana Loop	HC-326
2	Cesar Chavez Road	0921-02-399	From Bus 83 to Ridge Road	HC-344
3	Eldora Road	0921-02-403	From FM 3362 to Veterans Blvd	HC-322
4	Nolana Loop	0921-02-361	From FM 1426 to FM 907	HC-152a

One (1) on-system road (not CAT7 funds) are also being submitted to clarify Hidalgo County and Texas Department of Transportation (TxDOT) project development responsibilities. The project is as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	SH 107	0342-01-093	From Bus 281 W to I69C (US 281)	HC- 377



EDUARDO "EDDIE" CANTU
COUNTY COMMISSIONER



Should you have any questions or would like further clarification on these submittals please do not hesitate to call Mr. Armando Garza, Jr., RPIC at (956) 787-1891.

Sincerely,

Honorable Eduardo "Eddie" Cantu
Hidalgo County Commissioner Pct. 2

Attachments

CC: Honorable David Fuentes, Hidalgo County Pct. 1 Commissioner
Honorable Ellie Torres, Hidalgo County Pct. 4 Commissioner
Honorable Ramiro Garza, Mayor, City of Edinburg
Honorable Mario Garza, Mayor, City of San Juan
Honorable Dr. Ambrosio "Amos" Hernandez, Mayor, City of Pharr
Honorable Diana Martinez, Mayor, City of Alamo
Mr. Armando Garza, Jr., RPIC, Hidalgo County Pct. 2
Mr. Jacinto Garza, P.E., President/CEO, L&G Engineering



COMMISSIONER
Everardo "Ever" Villarreal

May 10, 2023

Mr. Andrew Canon
RGVMPO – Executive Director
Attn: Luis M. Diaz – Assistant Director
617 W. University Drive
Edinburg, Texas 78539

RE: RGVMPO UTP CAT 7 Project Evaluation Forms and Project Readiness Forms

Dear Mr. Canon,

This is in response to your email received by the Hidalgo County Precincts on April 26, 2023. The email requested that the recently approved Project Evaluation Form be completed for the projects on the provided list and submitted by the deadline date of May 19, 2023 (Attachment A); and in response to your email received on May 1, 2023 (Attachment B) requesting the Project Readiness forms for projects on the provided list.

The requested information is on all projects in the Unified Transportation Program (UTP) for the next 10 years requesting CAT 7 federal transportation funds. Attached find the above mentioned forms for the projects in the Hidalgo County Precinct 3. The projects are as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	Liberty Blvd. (PH 1)	0921-02-194	From US 83 to Mile 3	HC-284a
2	Liberty Blvd. (PH 2)	0921-02-322	From Mile 3 to FM 2221	HC-284b
3	Mile 3 N Road	0921-02-332	From FM 2221 to Tom Gill Rd	HC-286b
4	Veterans Blvd	0865-01-108	From I-2 to SH 364 (La Homa Rd)	HC-50

Two (2) on-system roads (not CAT7 funds) are also being submitted to clarify Hidalgo County and Texas Department of Transportation (TxDOT) project development responsibilities. The project is as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	FM 494	0864-01-068, 069	From SH 107 to FM 676	HC- 292a
2	FM 676	1064-01-027	From SH 107 to Taylor Road	HC-117c

Should you have any questions or would like further clarification on these submittals please do not hesitate to call Ms. Norma Ceballos, RPIC at (956) 585-4509.

Sincerely,



Honorable Everardo "Ever" Villarreal
Hidalgo County Pct. 3 Commissioner

Attachments

CC: Honorable David Fuentes, Hidalgo County Pct. 1 Commissioner
Honorable Salvador Vela, Mayor, City of Alton
Honorable Ramiro Loya, Mayor, City of Peñitas
Honorable Ricardo Villarreal, Mayor, City of Palmview
Honorable Javier Villalobos, Mayor, City of McAllen
Mr. Jorge Arcaute, Hidalgo County Pct. #3 Chief Administrator
Ms. Norma Ceballos, RPIC, Hidalgo County Pct. #3
Mr. Jacinto Garza, P.E., President/CEO, L&G Engineering

COUNTY of HIDALGO

ELLIE TORRES

1051 N. DOOLITTLE RD.
EDINBURG, TEXAS 78542
OFFICE: (956) 383-3112
FAX: (956) 381-5905



COUNTY COMMISSIONER, PCT. No. 4

May 10, 2023

Mr. Andrew Canon
RGVMPO – Executive Director
Attn: Luis M. Diaz – Assistant Director
617 W. University Drive
Edinburg, Texas 78539

RE: RGVMPO CAT 7 Project Evaluation Forms and Project Readiness Forms

Dear Mr. Canon,

This is in response to your email received by the Hidalgo County Precincts on April 26, 2023. The email requested that the recently approved Project Evaluation Form be completed for the projects on the provided list and submitted by the deadline date of May 19, 2023 (Attachment A); and in response to your email received on May 1, 2023 (Attachment B) requesting the Project Readiness forms for projects on the provided list.

The requested information is on all projects in the Unified Transportation Program (UTP) for the next 10 years requesting CAT 7 federal transportation funds. Attached find the above mentioned forms for the projects in the Hidalgo County Precinct 4. The projects are as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	FM 676	1064-01-043	From Taylor Rd to FM 2220	HC-144
2	FM 676 Outfall	0921-02-493	From Taylor Rd to FM 2220	HC-144
3	Trenton Road	0921-02-442	From US 281 to FM 907	HC-177a
4	Russell Road	0921-02-362	From Ware Road to Rooth Road	HC-RUI

Four (4) on-system road (not CAT7 funds) are also being submitted to clarify Hidalgo County and Texas Department of Transportation (TxDOT) project development responsibilities. The project is as follows:

	PROJECT	CSJ	LIMITS	MTP #
1	FM 1925	1803-02-035	From FM 907 to Sharp Road	HC- 12aa
2	FM 1925	1803-01-092	From 10 th St. to McColl Road	HC-290
3	FM 1925	1803-01-094	From Wallace Road to 10 th St.	HC-338
4	FM 2220	2094-01-062, 063	From FM 1925 to Mile 5	HC-19a, HC-20

Should you have any questions or would like further clarification on these submittals please do not hesitate to call Ms. Velinda Reyes, RPIC at (956) 383-3112.

Sincerely,



Honorable Ellie Torres
Hidalgo County Pct. 4 Commissioner

Attachment

CC: Honorable David Fuentes, Hidalgo County Pct. 1 Commissioner
Honorable Ramiro Garza, Mayor, City of Edinburg
Honorable Javier Villalobos, Mayor, City of McAllen
Ms. Velinda Reyes, RPIC, Hidalgo County Pct. 4
Mr. Jacinto Garza, P.E., President/CEO, L&G Engineering