



P.O. Box 2724
McAllen, Tx. 78502
(956) 585-3773

Invoice

Date	Invoice #
6/1/2023	20378

RECEIVED JUN 01 2023

Please send remittance with copy of invoice to:

Attn: Mrs. Aisha Gonzalez
P.O. Box 2724
McAllen, Tx. 78502

Bill To:
Hidalgo County Precinct #2
300 W. Hall Acres Rd.
Pharr, TX 78577

Project Info:
Contract #C-22-0377-07-26
WA#1 - Four-Way Flashing Beacon

B2Z JOB: 2311

Billing Period May 2023

Description	Contract	Previous Applications	Current Completed	Total Completed	% Complete
Task 1 - Design PS&E	\$ 12,894.10	\$ -	\$ 12,894.10	\$ 12,894.10	100%
Task 2 - Coordinate with P2 Staff	\$ 4,694.74	\$ -	\$ 4,694.74	\$ 4,694.74	100%
Direct Expenses	\$ 112.00	\$ -	\$ 112.00	\$ 112.00	100%
Total For This Billing Period					17,700.84

Work Authorization ~ Summary

WA No.	WA Amount	Previously Inv.	Percent Complete	Remaining Balance
1	\$17,700.84	\$0.00	100.0%	\$0.00

Aisha Gonzalez - President

PO # 3-1315-431-00-122-174-3-334
Req # 474474

INVOICE RECEIVED BY:

Iupito garza ON 06/01/23

GOODS/SERVICES RECEIVED BY:

Eddie Cantu ON 05/01-31/23

June 1, 2023

Hon. Eddie Cantu
Commissioner, Hidalgo County Pct. #2
300 W. Hall Acres Rd.
Pharr, TX 78577

**RE: Contract # C-22-0377-07-26 ~
Work Authorization #1 ~ Four-Way Flashing Beacon**

Dear Commissioner Cantu:

Attached for your review and approval is our invoice for services rendered under Work Authorization #1 during May 2023 on the subject-referenced project.

The following is attached:

- Invoice No. 20378 ✓


The following is a narrative of the progress for this period.

TASK	% Complete
I. DATA COLLECTION & PROCESSING	
Task 1 – Design PS&E	100%
<u>UPDATED:</u> B2Z has completed 100% of the PS&E set. B2Z also addresses comments delivered by TxDOT and submitted The INAL set.	
Task 2 – Coordination with Pct 2 Staff & TxDOT	100%
<u>UPDATED:</u> B2Z completed 100% of all coordination needed to complete the plan set with Pct 2 staff and TxDOT.	

Task 3 – Direct Expenses		100%
<p><u>UPDATED:</u></p> <p>B2Z completed 100% of all directed expenses needed to complete the project.</p>		

Should you have any questions regarding this submittal, please do not hesitate to call me at (956) 585-3773.

Sincerely,



Armando Pompa, CFM
Project Manager
B2Z Engineering, LLC