



MBE, WBE, HUB CERTIFIED UTILITY CONTRACTOR  
FIRE SPRINKLER-UNDERGROUND REGISTRATION No. SCR-U-1948836

3914 RIO GRANDE CARE RD  
EDINBURG, TX 78541

CONTRACT CHANGE ORDER

CITY/OWNER: <b>Hidalgo County Drainage District#1</b> 902 N Doolittle Rd Edinburg, TX 78542	May 29, 2023  CHANGE ORDER NO: 5  PROJECT NO: 228
CONTRACTOR/FIRM: <b>The 5125 Company</b> 3914 Rio Grande Care Rd Edinburg TX 78541	PROJECT NAME: <b>TERRY - ROGERS RD TO NORTH BRANCH</b>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<input type="checkbox"/> Final Quantitative Adjustments	<input type="checkbox"/> Quantitative Deletion
<input type="checkbox"/> Unit Prices	<input type="checkbox"/> Time Extension
<input checked="" type="checkbox"/> Quantitative Addition	<input type="checkbox"/> Other

REASON: **Outfall for a future project**

Contract Price prior to Change Order..... \$ 1,890,898.00

Net Increase/Decrease of this Change Order..... \$ 3,000.00

Contract Price with Change Order..... \$ 1,893,898.00

Increase/Decrease in time..... \_\_\_\_\_ days.

  
\_\_\_\_\_  
SIGNATURE

5/29/2023  
DATE

APPROVED                       NOT APPROVED

OWNER/CITY OFFICIAL: \_\_\_\_\_ DATE \_\_\_\_\_ PROJECT ENGINEER/ARCHITECT Omur Anzaly DATE 5/31/23

TITLE \_\_\_\_\_

**APPROVED BY COMMISSIONERS' COURT ON June 13, 2023.**

**Agenda Item No. 91146**

**Executive Office: \_\_\_\_\_**

**VENDOR:**  
The 5125 Company

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Pat Espericueta, Owner

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**  
(If Applicable)

**SUPPLEMENTAL SIGNATURES:**  
Hidalgo County Drainage District No.1

\_\_\_\_\_  
Omar Anzaldua Jr., PE, CFM, PMP, CCM  
Assistant District General Manager

**"ATTACHMENT A"**

Project: Terry-Rogers Rd to North Branch Stormwater Project  
Re: Outfall for a future project

Item No.	Description	Qty	Unit Price	Total Amt
1	36" HPP Installation Only	40	\$ 50.00	\$ 2,000.00
2	36" Plug STA 1+53 (Plywood)	1	\$ 1,000.00	\$ 1,000.00

**TOTAL AMOUNT INCREASE OF THIS CHANGE ORDER \$ 3,000.00**