

CHANGE ORDER TWO (2)

Project: Hoehn Stormwater Project C-22-0514-10-18 (ARPA 22-124-097)

DATE OF ISSUANCE: 6/30/2023

EFFECTIVE DATE: _____

OWNER: County of Hidalgo
2802 S Business Hwy 281
Edinburg, TX 78542

CONTRACTOR: Mor-Wil, L.L.C
808 Shary Rd. Ste. 5 PMB 274
Mission, Texas 78572

ENGINEER: Hidalgo County Drainage
District NO.1
(Omar Anzaldua Jr)
902 N Doolittle Rd
Edinburg TX 78542

QUANTITY	UNIT	DESCRIPTION	UNIT PRICE	AMOUNT
-321	SY	CUT AND RESTORE CONCRETE DRIVEWAY	\$ 131.25	-\$ 42,131.25
622	SY	CUT AND RESTORE HMAC PAVEMENT	\$ 77.95	\$ 48,484.90
2	EA	Concrete Equalizer on both sides of the street	\$ 1,837.50	\$ 3,675.00
				\$ -
Notes			Subtotal	\$ 10,028.65
other rental rates upon request.				
TIME - ADDITION				
20	DAYS	ADD. WORK		\$ -

A. Garza 6/30/2023
Signature **Date**

Albert Garza
 956-456-0628
[Email: albert.garza03@yahoo.com](mailto:albert.garza03@yahoo.com)

Approved

Not Approved

OWNER/CITY OFFICIAL _____ DATE _____

Omar Anzaldua Jr 7-21-23
 PROJECT ENGINEER/ARCHITECT DATE

TITLE _____