

**EXHIBIT “G”**  
**Supplemental Agreement Form**

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

**SUPPLEMENTAL AGREEMENT NO. 1**  
**TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES**  
**C-22-0325-08-09**

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and B2Z Engineering, LLC, Professional Engineers of, Mission, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement No. C-22-0325-08-09** on the day of August 9, 2022, concerning Professional Engineering Services for feasibility study, implementation, and preliminary design for a future Hidalgo County owned Animal Control Center.

**WHEREAS**, on the 9 day of August 2022, **Owner** authorized a Project Specific Work Authorization for feasibility study, implementation, and preliminary design for a future Hidalgo County owned Animal Control Center (hereinafter referred to as the “**Project**”); and

**WHEREAS**, it has become necessary to amend the Agreement to extend the termination date and allow time to complete all tasks as outlined in Exhibit “C” – Work Schedule.

**NOW, THEREFORE**, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3 of the **Agreement**, Section 3.1 Termination Date, is revised to extend the termination date of August 8, 2023 to August 8, 2024, for an additional one (1) year in order to complete the scope of services for this project.
- II. **All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 25<sup>th</sup> day of July, 2023.

**APPROVED BY COMMISSIONERS' COURT ON July 25, 2023.**

**Agenda Item No. 91657**

**Executive Office:** \_\_\_\_\_

**ENGINEER:**  
B2Z Engineering, LLC

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Aisha Gonzalez, President

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**

**SUPPLEMENTAL SIGNATURES:**