



CHANGE ORDER NO. 1

Project: Encore Ranches Stormwater Project
 DATE OF ISSUANCE: 4/11/2023 EFFECTIVE DATE: 4/11/2023
 OWNER: Hidalgo County
 OWNER'S CONTRACT NO: 22-0047
 CONTRACTOR: Blue Dot Site & Utilities, LLC ENGINEER: Hidalgo County Drainage District No. 1
Robert De Hoyos Omar Anzaldua

You are directed to make the following changes in the Contract Documents.

Description:

1. Brush / trash removal and hauling.
- 2.
- 3.
- 4.
- 5.
- 6.

Reason for Change Order:

1. The existing brush / trash needed to be removed in order for swale grading and pipe installation to be done
- 2.
- 3.
- 4.
- 5.
- 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$ 266,262.00 ✓		Substantial Completion: <u>120</u> ✓ calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders
\$ 0.00		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$ 266,262.00 ✓		Substantial Completion: <u>120</u> ✓ calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order
\$ 12,000.00 Increase		<u>0</u> calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders
\$ 278,262.00 ✓	<u>4.5 %</u> ✓	Substantial Completion: <u>120</u> ✓ calendar days or dates

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Date: 7/26/23

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: 7/26/2023

APPROVED BY COMMISSIONERS' COURT ON AUGUST 08, 2023

Agenda Item No. 91864

Executive Office: _____

VENDOR:
Blue Dot Site & Utilities, LLC

COUNTY:
COUNTY OF HIDALGO

Robert de Hoyos, Managing Member

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
Hidalgo County Drainage District No.1

Omar Anzaldua Jr., PE, CFM, PMP, CCM
Assistant District General Manager