

B.A.S. CONSTRUCTION COMPANY, INC.

1910 FARMERVILLE HIGHWAY,
RUSTON, LA, 71270

brandont@basconstruct.com

letter of transmittal

DATE 9-28-2023	TRANSMITTAL NO. T042
ATTENTION Hector Garcia, Ignacio Amezcua	

TO Hidalgo County
sent via e-mail

WE ARE SENDING YOU:

- Attached
 Plans
 Shop Drawings
 Submittals
 Samples
 Specifications
 Change Order
 Copy of Letter
 Other: Change of Directives

COPIES	DATE	NUMBER	DESCRIPTION
1	9-28-2023	1	Change of Directives #10 Site Grading

THESE ARE TRANSMITTED AS CHECKED BELOW:

- For approval
 For your use
 As requested
 Approved as Submitted
 Approved as noted
 Returned for correction For review & comment For bids due:
 Returning prints

REMARKS:

After review and approval of the attached change of directives, please sign and return to me.

Respectfully,
B.A.S. CONSTRUCTION CO, INC.

By Brandon Toney



Change of Directives #10

RE: HIDALGO COUNTY - Willacy Regional Facility
2802 S. Business Hwy 281
Edinburg, TX 78539

Change of Directives No. 10

Date: 9/28/2023

Contract Date: 5/30/2023

Contractor's Project Number:

THE CONTRACT IS CHANGED AS FOLLOWS:

CD No.	Description of Work	Cost
10	Site Grading	
	North Side appr. 42,000 sf	\$39,800
	West Side - Small Area	\$4,800
	East side appr. 19,000 sf	\$28,100
	South side appr. 12,000 sf	\$19,450
	Includes removal of dirt	
	Insurances	\$0
	8% Overhead	\$0
	Total CD No.10	\$92,150

Proposed Change (PC)

NOTE: NOT VALID UNTIL SIGNED BY OWNER, CONSULTANT, AND CONTRACTOR

The Original Contract Amount was.....	\$2,299,538.00
Net Change to Contract Amount by previously authorized Change Orders.....	\$0.00
The Contract Amount Prior to this Change Order Was.....	\$0.00
The Contract Amount will be increased [] decreased [] unchanged [X] by this Change Order Amount of	\$0.00
The New Contract Amount including this Change Order will be.....	\$2,299,538.00
The Contract Time will be increased [] decreased [] unchanged [X] by...	days

General Contractor:
Noble Texas Builders
 108 S. Main Street
 La Feria, TX 78559

Owner/Owner's Authorized Representative:

By: _____
 Date: 09/28/23

By: _____
 Date: _____