

**EXHIBIT “G”**  
**Supplemental Agreement Form**

THE STATE OF TEXAS   §  
  §  
COUNTY OF HIDALGO   §

**SUPPLEMENTAL AGREEMENT NO. 1**  
**TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES**  
**C-23-0109-04-04**

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and GDJ Engineering, LLC, Professional Engineers of, McAllen, Texas, hereinafter called the “**Engineer**”.

**WITNESSETH**

**WHEREAS**, the **Owner** and the **Engineer** executed the **Agreement No. C-23-0109-04-04** on the day of April 04, 2023 concerning Professional Engineering Services for Precinct No. 1;

**WHEREAS**, on the 4<sup>th</sup> day of April, 2023, **Owner** authorized a Project Specific Work Authorization for “Beacon Lights Projects” (hereinafter referred to as the “**Project**”); and

**WHEREAS**, it has become necessary to amend the Agreement to extend the termination date and allow time to complete all services as outlined in Exhibit “C” – Services to be provided by Engineer .

**NOW, THEREFORE**, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I.     Article 6 of the **Agreement**, (term), is revised to extend the termination date from April 03, 2024, to April 03, 2025 in order to complete the scope of services for this project.
  
- II.    **All other provisions are unchanged and remain in full force and effect.**

**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 19<sup>th</sup> day of March, 2024.

**APPROVED BY COMMISSIONERS' COURT ON MARCH 19<sup>TH</sup>, 2024.**

**Agenda Item No. 94595**

**Executive Office:** \_\_\_\_\_

**ENGINEER:**  
GDJ Engineering, LLC

**COUNTY:**  
COUNTY OF HIDALGO

\_\_\_\_\_  
Robert Macheska, P.E., CM

\_\_\_\_\_  
Hon. Richard F. Cortez, County Judge

**ATTEST:**

\_\_\_\_\_  
Arturo Guajardo, Jr., County Clerk

**ATTACHMENTS:**

**SUPPLEMENTAL SIGNATURES:**