

EXHIBIT “F”
Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 2
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-22-0086-05-31
(ARPA-22-124-049)

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and L&G Consulting Engineers, Inc. d/b/a L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement No. C-22-0086-05-31** on the day of May, 31, 2022 concerning Professional Engineering Services for Precinct No. 4;

WHEREAS, on the 31 day of May 2024, **Owner** authorized a Project Specific Work Authorization for Drainage Improvement Studies and Designs for the Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project (hereinafter referred to as the “**Project**”); and

WHEREAS, it has become necessary to amend the Agreement to extend the termination date of allow time to complete all services as outline in Exhibit “C” – Services provided by Engineer.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3 of the **Agreement**, (term), is revised to extend the termination date from May 30, 2024 to May 30, 2025
- II. **All other provisions are unchanged and remain in full force and effect.**

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 14 day of May, 2024.

APPROVED BY COMMISSIONERS' COURT ON MAY, 14, 2024.

Agenda Item No. 95300

Executive Office: _____

ENGINEER:

L&G Consulting Engineers, Inc.

COUNTY:

COUNTY OF HIDALGO

Jacinto Garza, P.E., President

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES: