



# HIDALGO COUNTY URBAN COUNTY PROGRAM

## CONTRACT CHANGE ORDER REQUEST

HIDALGO URBAN COUNTY  
MAY 20 2025 PM 4:12  
24

<b>GRANT RECIPIENT NAME:</b> <b>HIDALGO COUNTY URBAN COUNTY PROGRAM</b> <b>1916 TESORO STREET</b> <b>PHARR, TEXAS 78577</b>	<b>DATE:</b> <u>April 8, 2025</u>  <b>CHANGE ORDER #.:</b> <u>3</u>
<b>CONTRACTOR NAME:</b> <b>RENOWORKS, LLC.</b> <b>ADDRESS:</b> <b>2705 E. DAVIS RD.</b> <b>CITY:</b> <b>EDINBURG, TX 78542</b>  <b>PHONE NO.:</b> <b>956-513-1849</b>	<b>PROJECT NAME:</b> <b><u>GLO 2015 State Mitigation Hidalgo</u></b> <b><u>County Main Floodwater Channel</u></b> <b><u>Expansion - Phase 1 Segment B</u></b> <b>PROJECT LOCATION:</b> <b><u>From Mile 19 Rd TO Mile 4 Rd</u></b> <b>PROJECT NUMBER:</b> <b>6552-94-0309-5200-0000-01-UCP-AA</b>

You are hereby requested to comply with the following changes from the contract plans and specifications:

<input type="checkbox"/>
<input type="checkbox"/>
<input checked="" type="checkbox"/>

**Final Quantitative Adjustments**

**Unit Prices**

**Quantitative Addition**

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>

**Quantitative Deletion**

**Time Extension**

**Other**

**REASON:**

This Change Order is for an additional 2,064cy of Concrete Riprap and additional time to complete the project.

---

---

---

Contract price prior to change order	\$ <u>3,962,237.13</u>
Net Increase/Decrease of this Change Order	\$ <u>831,379.20</u>
Contract Price with Change Order	\$ <u>4,793,616.33</u>

Increase/Decrease in time: 173 days.      New Contract Expiration Date: November 20, 2025

\_\_\_\_\_:

*Rene Olivarez* 04/14/2025  
CONTRACTOR'S SIGNATURE DATE

Rene Olivarez, P.E. / Owner 4/14/2025  
PRINT NAME DATE

*Omar Anzadua, Jr.* 04/14/2025  
PROJECT MANAGER'S SIGNATURE DATE

Omar Anzadua, Jr., P.E. 04/14/2025  
PRINT NAME DATE

---

**(FOR URBAN COUNTY PROGRAM USE ONLY)**

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other – Time Extension

Environmental Impact

Approved

Denied

---

Signature: \_\_\_\_\_

Hon. Richard F. Cortez, County Judge

Date: \_\_\_\_\_