



Clore Equipment LLC

21220 FM 1420

Harlingen, TX 78550

(956) 748-4713 Office * (956) 748-4714 Fax

www.cloreequipment.com

Quote #
CO2

Job Specifications			
County: Hidalgo		City: Mercedes	
Control: C-24-0221-11-12		Date: 6/11/2025	
Project: Mercedes Gate Stormwater Project		Estimator: Erick Galvan	
Engineer: J&R Engineering/Supreme Engineering		Prime: Clore Equipment LLC	
Description: Change Order 2 Proposal			

Clore Equipment, LLC respectfully submits the following proposal to provide the following. This proposal is turnkey, and no individual items may be used or accepted individually. The following proposal doesn't include sales tax or bond cost. We respectfully request this proposal become part of the construction contract. The individual proposal item's qualifications and exclusions are embedded in the individual line items and in the corresponding qualifications & exclusions section of the proposal. Please review carefully, and thank you for the consideration.

Scope of Work: Provide all labor, tools, equipment, materials, supervision, transportation, and insurance necessary to complete only the explicitly listed, no additional scopes are assumed to be subsidiary:

Item No.	Description	Unit	Qty	Unit Amount	Total Price
60" HP STORM LINE					
CO2-1	REMOVE EXIST. CONCRETE MANHOLE AND CUT 60" HP STORM PIPE	LS	1	\$ 2,543.00	\$ 2,543.00
CO2-2	8'X8'X7'-6" CONFLICT BOX	EA	1	\$ 10,838.00	\$ 10,838.00
CO2-3	24" RCP TO TIE IN TO 8X8 BOX	EA	2	\$ 1,012.00	\$ 2,024.00
CO2-4	24" CONCRETE COLLAR	EA	2	\$ 630.00	\$ 1,260.00

Total Job	\$ 16,665.00
-----------	--------------

Clore Equipment LLC is requesting an additional 31 days added to the contract time for this change order work for a substantial completion date of June 26, 2025.

Prices are subject to change. Quote good for 30 days. Please sign and return if accepted.

Name: Erick Galvan/Project Manager

Signature: _____

Date: 6/11/2025

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON July 8, 2025.

Agenda Item No. 99935

Executive Office: _____

VENDOR:
Clore Equipment, LLC.

COUNTY:
COUNTY OF HIDALGO

Geoff Clore, Managing Member

Hon. Richard F. Cortez, County Judge

ATTEST:

Engineer:
J & R Engineering/Supreme Engineering

Authorized Signer

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:
(If Applicable)

SUPPLEMENTAL SIGNATURES:
(If Applicable)