

STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**FIRST AMENDMENT TO CONSTRUCTION CONTRACT
C-25-0064-04-15**

This **FIRST AMENDMENT** to the construction contract, **C-25-0064-04-15**, for “Precinct No.2 Lopezville Park Improvement Project” (“Agreement”) by and between **The County of Hidalgo, Texas** (“County”) and NM Contracting, LLC., of McAllen, Texas, hereinafter called (“Contractor”), collectively as (“Parties”) is entered into this **5th** day of **August 2025**, between the Parties, as follows:

WITNESSETH

WHEREAS, County and Contractor entered into the services contract, **C-25-0064-04-15** on the **15th** day of **April 2025**, concerning Construction Services for “Precinct No.2 Lopezville Park Improvement Project”

WHEREAS, Section 12.j. “Entire Agreement” of the Contract allows for **C-25-0064-04-15** to be modified or amended only by agreement in writing executed by County and Contractor, and not otherwise.

WHEREAS, the Parties now desire to amend Section 2 of the Agreement.

NOW THEREFORE, in consideration of the mutual covenants provided below, the County and the Contractor agree that said Agreement is amended as follows:

1. Contract Sum is amended to reflect the corrected total bid of Three Million Five Hundred Forty Thousand Seven Hundred Seventy-Seven Dollars and Eighty-Two Cents (\$3,540,777.82).

Except as modified herein, all terms and conditions of the Contract, as amended, remain in full force and effect and Contractor and County ratify and confirm the terms, and provisions of the Contract as amended.

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS COURT ON AUGUST 5TH 2025.

Agenda Item No.: 100250

Executive Office: _____

CONTRACTOR:

NM Contracting, LLC.

COUNTY:

COUNTY OF HIDALGO, TEXAS

Jerry Garcia, V.P. of Operations

Hon. Richard F. Cortez, County Judge

APPROVED AS TO FORM

Office of the Hidalgo County
Criminal District Attorney,
Toribio "Terry" Palacios

ATTEST:

,ADA

Arturo Guajardo, Jr., County Clerk