

# CHANGE ORDER

<b>PROJECT</b> Hidalgo County Juvenile Mental Health Facility 1711 N. Bridge Ave. Weslaco, TX 78596	<b>CHANGE NUMBER: 01</b> <b>DATE:</b> December 06, 2026	<b>OWNER: x</b>  <b>ARCHITECT: x</b>  <b>CONTRACTOR: x</b>
<b>TO CONTRACTOR</b> EBE Investments DBA: EB Merit Construction 505 Interstate 2 Pharr, Texas 78577	<b>ARCHITECT'S PROJECT NUMBER:</b> (23680-02) <b>CONTRACT DATE:</b> June 10, 2025 <b>CONTRACT FOR:</b> General Construction	<b>OTHER :</b>

## CHANGE WORK AS FOLLOWS:



- Existing running trail will be removed in areas impacted by the construction of a new pavilion and sidewalk. To maintain continuity of the running trail, the missing section will be reconstructed and expanded to complete the full running trail. This is to assume the existing fencing and trees are removed. (Add \$29,400.00)

The original Contract Sum was	\$ 5,514,855.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change was	\$ 5,514,855.00
The Contract Sum will be changed by this Change Order in the amount of	\$ +29,400.00
The new Contract Sum including this Change Order will be	\$ 5,544,255.00

The Contract Time will be changed by seven (7) days.  
 The **Substantial Completion** date as of the date of this Change Order Directive:  
 Date: May 19, 2026 (Tuesday)

**NOTE:** This Change Order does not include adjustments to the Contract Sum or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. The Contractor will include the revised amounts on the next Application and Certificate for Payment.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>International Consulting Engineers</u>	<u>EB Merit Construction</u>	<u>Hidalgo County</u>
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b>
801 Navarro Corpus Christi, TX 78408	505 Interstate 2 Pharr, TX 78577	100 North Clouser Edinburg, TX 78539
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
		
BY (Signature) Craig Forsythe	BY (Signature) Aurelio Turrubiates	BY (Signature)
(Typed name)	(Typed name)	(Typed name)
<u>01/06/2026</u>	<u>01.07.2026</u>	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>



505 N Interstate 2  
 Pharr, TX 78577  
 (956) 601-0336

**CHANGE REQUEST**

Date: 12/23/25

No.: 001

**Project** Hidalgo County Juvenile Boot Camp Renovation & Impr.  
**Address** 1711 N Bridge Ave.  
 Weslaco, TX 78596

**Contract:** Hidalgo County  
**Address:** 100 E Cano  
 Edinburg, TX  
 78539

No.	Description	Amount
1	Existing running trail will be removed in areas impacted by the construction of a new pavilion and sidewalk. To maintain continuity of the running trail, the missing section	\$ 29,400.00
2	will be reconstructed and expanded to complete the full running trail. This is to	
3	assume the existing fencing and trees are removed.	
	Material, labor and equipment for the following scope;	
	Subgrade excavation and prepare for running trail, dimensions 12' wide x 550' long.	
	Place and compact base material to provide stable foundation	
	Hot mix asphalt paving of 10' surface over prepared base to ensure proper compaction and smooth finish.	
	Please allow 7 days to complete this work.	

**TOTAL AMOUNT OF THIS CHANGE REQUEST:** \$ 29,400.00

**TOTAL \$** 29,400.00

Signed by \_\_\_\_\_  
**NAME:**  
**TITLE:**

Signed by \_\_\_\_\_  
 Partner, Owner