



**Change Order
Authorization**

Project: Hidalgo County La Mansion Health Clinic **Change Order No.01**

Contract No.: C-24-0182-08-02 **Date:** 1/7/2026

To : A&A Villa Construction LLC

Attention: Manuel Villa


Description of Work: 1. This Change order is to extend the working days on the contract. This extension will also include weather days up to 1/8/26
Change Request 2. This Change order does not affect any price increases or decreases in the contract.

Original Completion Date	Feb,24 2026
Toal number of days added to contract	58 Days
New Completion Date	April 23, 2026

This Change Order represents adjustments to the Contract as noted above and described herein.

Accepted and agreed to by:

A&A Villa Construction LLC

 02-03-2026
Signature Date

Texas Infrastructure Development Group, LLC

Olbein Jesus Ramos 2/3/2026
Signature Date

Accepted and agreed to on behalf of Hidalgo County:

Hidalgo County

Signature Date