

Allowance Expenditure Authorization

Project: Hidalgo County Health Clinic **Authorization No.** 4
 McAllen

Contract No.: C-24-0312-09-27 **Date:** 02/03/26

To : RGV Construction, LLC.

Attention: Tony Flores

You are authorized to perform the following items(s) of work and to adjust the allowance sum accordingly, as indicated below. This is not a change order and does not increase nor decrease the contract amount.

Description of Work: Furnish & install Dreamweaver Grace Bay 4027
Change Request #004

Item #		\$	
1	20mil LVT in lieu of 12mil LVT	\$	2,047.50
			\$2,047.50

Original Owner Allowance Sum	\$	125,000.00
Allowance Expenditures Prior to this Authorization	\$	40,735.00
Allowance Balance Prior to this Authorization	\$	84,265.00
Allowance Sum will be decreased by this Authorization	\$	2,047.50
New Owner Allowance Sum	\$	82,217.50


This Allowance Expenditure represents adjustments to the Allowance Balance as noted above and described herein.

Accepted and agreed to by:

RGV Construction, LLC.



 Signature



 Date

Hidalgo County Health Dept.

 Signature

 Date

B2Z Engineering, LLC.



 Signature

02/03/26

 Date

Accepted and agreed to on behalf of Hidalgo County:

Hidalgo County

 Signature

 Date

EXECUTED as of the day and year first written above.

APPROVED BY COMMISSIONERS' COURT ON MARCH 31, 2026

Agenda Item No. 102885

Executive Office: _____

CONTRACTOR:
RGV Construction, LLC

COUNTY:
COUNTY OF HIDALGO

Tony Flores, President

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

SUPPLEMENTAL SIGNATURES
B2Z Engineering, LLC

Aisha Gonzalez, President



Proposed - Change Order #10

Date: January 6, 2026

SUBMITTED TO:

The County of Hidalgo
2812 S. Bus. Hwy. 281
Edinburg, TX 78239

Attn: B2Z Engineering, LLC

PROJECT:

McAllen Health Clinic
529 N. Cynthia St,
McAllen, TX 78501

Proposed Changes (Labor & Material)

Furnish and install Dreamweaver Grace Bay 4027
(20mil LVT in lieu of 12mil LVT)

Cost : \$1,950.00

5% P&O: \$97.50

Total Cost: \$2,047.50

Submitted By: Tony Flores - Owner

Proposal Approved By: 

Date: 02/03/26

Print Name: David Rivera

P.O. BOX 720137 * McALLEN, TEXAS 78504
2723 CORNERSTONE BLVD. * EDINBURG, TEXAS 78539
OFFICE (956)972-1921 * CELL (956)212-4114 * FAX (956)972-1924
RGVCONSTRUCTIONLLC@GMAIL.COM