

CHANGE ORDER

PROJECT

Hidalgo County
 Juvenile Mental Health Facility
 1711 N. Bridge Ave.
 Weslaco, TX 78596

CHANGE NUMBER: 05

DATE: April 20, 2026

OWNER: x

ARCHITECT: x

CONTRACTOR: x

TO CONTRACTOR

EBE Investments DBA: EB Merit Construction
 505 Interstate 2
 Pharr, Texas 78577

ARCHITECT'S PROJECT NUMBER: (23680-02)

CONTRACT DATE: June 10, 2025

OTHER :

CONTRACT FOR: General Construction

CHANGE WORK AS FOLLOWS:


After coordination meetings with the facility about security contractors, it was determined that CML Security is the only approved vendor capable of providing detention doors that integrate with the existing command center. It was also determined that the existing security system requires upgrades and the access control in original design must be redesigned to properly integrate intercom and audio system into the detention door frame. CML will provide detention doors, frames, and associated hardware to meet operational and integration requirements to the command center.

The original Contract Sum was	\$ 5,514,855.00
The net change by previously authorized Change Orders	\$ 305,912.89
The Contract Sum prior to this Change was	\$ 5,820,767.89
The Contract Sum will be changed by this Change Order in the amount of	\$ +411,469.40
The new Contract Sum including this Change Order will be	<u>\$ 6,232,237.29</u>

The Contract Time will be changed by thirty (70) days.
 The **Substantial Completion** date as of the date of this Change Order Directive:
 Date: October 5, 2026 (Monday)

NOTE: This Change Order does not include adjustments to the Contract Sum or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. **The Contractor will include the revised amounts on the next Application and Certificate for Payment.**

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>International Consulting Engineers</u>	<u>EB Merit Construction</u>	<u>Hidalgo County</u>
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER
<u>801 North Clouser</u>	<u>505 Interstate 2</u>	<u>100 North Clouser</u>
<u>Corpus Christi, TX 78408</u>	<u>Pharr, TX 78577</u>	<u>Edinburg, TX 78539</u>
ADDRESS	ADDRESS	ADDRESS
<u>Craig Forsythe</u>		
BY (Signature)	BY (Signature)	BY (Signature)
<u>Craig Forsythe</u>	<u>Aurelio Turrubiates</u>	
(Typed name)	(Typed name)	(Typed name)
<u>04/20/2026</u>	<u>05.06.2026</u>	
DATE	DATE	DATE

