

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956) 565-9813 Fax (956) 565-9018

INVOICE #: 11330468
INVOICE DATE: 06/30/26

BILL TO:

Hidalgo County Executive Office
505 S. McColl Rd., 2nd Floor
Edinburg, TX 78539

JOB: 210201

Hidalgo County RGV-MPO WA#1
#C-21-117-11-30, PO#26200625

Engineering services for the month of June 2026.

RGVMPO POLICY MEETIN

Advise and Provide updt to the County MPO Policy Representative.	20.00 hrs	270.580 / hrs	5,411.60
RGVMPO Policy Attendance	4.00 hrs	270.580 / hrs	1,082.32
RGVMPO POLICY MEETIN TOTAL:			6,493.92 ✓

RGVMPO TAC MEETINGS

Administrative Preparation MPO	4.00 hrs	71.720 / hrs	286.88
--------------------------------	----------	--------------	--------

RGVMPO TAC MEETINGS TOTAL: 286.88

ADDITIONAL TASKS

Clerical Preparation	8.00 hrs	71.720 / hrs	573.76
Information, Documentation, and Maps needed for the County MPO TAC and Policy Reps.	16.00 hrs	182.560 / hrs	2,920.96
Mileage Reimbursement	0.56 mi	517.850 / mi	290.00
Plicy Representative Update	8.00 hrs	71.720 / hrs	573.76
ADDITIONAL TASKS TOTAL:			4,358.48

04030-SUPPLEMENTAL

Supplementatl #4 to WA#1	8,163.04
Supplemental No. 4 to WA#1 - Quaterly Report to update RGVMPO on Cat 7 Project Readiness Sheets & the RGVMPO UTP Program Evaluation Forms - 2nd Qtr.	

04030-SUPPLEMENTAL TOTAL: 8,163.04

TOTAL 19,302.32

Please pay from copy of invoice/credit memo


PO # 26200625
Acct # 1100-29-125-213-0000503340
Invoice Received By:

MML on 7/1/26

Goods/Services Received By:
MML Hidalgo County on June 2026


Project Manager's Signature





July 1, 2026

Mr. Valde Guerra
Hidalgo County Executive Office
505 S. McColl Rd. 2nd Floor
Edinburg, Texas 78539

RE: PROGRESS REPORT - Activities at the RGVMPPO for the month of June 2026
Work Authorization No. 1

Dear Mr. Guerra:

Attached is our invoice for this billing period. The following tasks were accomplished during this billing period.

RGVMPO TAC & POLICY MEETINGS:

- L&G Engineering staff attended RGVMPPO Policy Committee meeting on June 17, 2026 and TAC meeting was cancelled for June 4, 2026.

FY 2027 – 2036 Category 7 Program Call

- 2 separate requests were received from RGVMPPO regarding a call for projects to receive Cat 7 funding.
- June 5, 2026 deadline for updates to Project Readiness information to support Project Readiness evaluations and scoring process and June 19, 2026 deadline for submission of application and support documentation.
- The following project applications and support documentation were prepared by L&G Engineering staff and submitted to RGVMPPO prior to the deadlines.

Hidalgo County list of projects submitted by L&G Engineering staff to receive additional Category 7 funding.

1. Mile 6 W	from: SH 107	to: Mile 14 ½
2. Mile W	from: 14 ½	to: Mile 11 N
3. Mile 1 E	from: Bus 83	to: Mile 8
4. Nolana Loop	from: FM 493	to: Victoria Rd
5. Mile 10 N	from: Mile 6	to: FM 1015
6. Mile 4 ½	from: IH 2	to: Mile 10 N
7. Weslaco SW Loop	from: FM 1015	to: Mile 10 N


8. Nolana Loop	from: FM 907	to: FM 493
9. SH 495 Extension	from: FM1423	to: Mile 6 W
10. Cesar Chavez Rd	from: Bus 83	to: Ridge Rd
11. Cesar Chavez Rd	from: Bus 83	to: Nolana Loop
12. Los Ebanos Rd	from: I(2)	to: Military Parkway
13. Mile 3 Rd	from: Tom Gill Rd	to: FM 2221
14. Taylor Rd	from: Mile 2 Rd	to: SH 107

Hidalgo County list of projects submitted by other engineering consultant firm to receive additional Category 7 funding.

1. Russel Rd realignment
2. Russel Rd
3. Trenton Rd

Should you have questions, please do not hesitate to contact me at 956-565-9813.

Sincerely,



Jacinto Garza, P.E.

President, L&G Engineering