

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 4
TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
C-22-0308-08-18

THIS **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **SAMES, INC.**, Professional Engineers of, Edinburg, Texas, hereinafter called the “**Engineer**”.

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed **Agreement C-22-0308-08-18** on the day of 18th day of August, 2022, concerning Engineering Services for Extension of Shary Road 2 Miles North of SH 107 (hereinafter referred to as the “**Project**”); and

WHEREAS, on 18th day of August, 2022, **Owner** authorized a Work Authorization to provide design services for Extension of Shary Road 2 Miles North of SH 107 (hereinafter referred to as the “**Project**”); and

WHEREAS, it has become necessary to amend the Agreement to extend the termination date and allow time to complete all services as outlined in Attachment A – Services to be provided by Engineer.

NOW, THEREFORE, in consideration of the mutual covenants provided below, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

- I. Article 3 of the **Agreement, Term**, is revised to extend the termination date to August 17, 2027.
- II. **All other provisions are unchanged and remain in full force and effect.**

[SIGNATURE PAGE TO FOLLOW]

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the 4th day of August, 2026.

APPROVED BY COMMISSIONERS' COURT ON AUGUST 4TH, 2026

Agenda Item No. 104190

Executive Office:_____

ENGINEER:
SAMES, INC.

COUNTY:
COUNTY OF HIDALGO

Samuel D. Maldonado, P.E., R.P.L.S, CEO

Hon. Richard F. Cortez, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

ATTACHMENTS:

SUPPLEMENTAL SIGNATURES: