


EXHIBIT "F"

Supplemental Agreement Form

CONTRACT NO. C-08-227-02-09
WORK AUTHORIZATION NO. 3
SUPPLEMENTAL AGREEMENT NO. 1



THIS SUPPLEMENTAL AGREEMENT NO. 1 to WORK AUTHORIZATION NO. 3 is made pursuant to the terms and conditions of Article 8 of the **Agreement** made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and **TEDSI INFRASTRUCTURE GROUP**, professional engineers of Mission, Texas, hereinafter called the "**Engineer**".

PART 1. Scope of Work. The purpose Supplemental Agreement to the Work Authorization is to provide services as indicated below:

The scope of services to be provided by the **Engineer** is identified in Work Authorization No. 1 ATTACHMENT "B" – **RIGHT OF WAY ACQUISITION**

PART 2. Fee Proposal. The Lump Sum Fee Proposal cost for services under this Supplemental Agreement to the Work Authorization is **\$176,000.00**. This amount is based upon the costs outlined in the **Fee Proposal** attached hereto as ATTACHMENT "D" Supplemental Agreement No. 1 to Work Authorization No. 3.

PART 3. Payment. Compensation and payment to the **Engineer** for the services established under this Supplemental Agreement to the Work Authorization shall be made in accordance with Articles 5, 6, and 7 of the **Agreement**.

PART 4. Funding. This Supplemental Agreement No. 1 to Work Authorization No. 3 shall be funded through funding source:
Account No. 6-1315-431-00-121-039-0-721
Requisition No. 296357

PART 5. Period of Service. This Supplemental Agreement No. 1 to the Work Authorization No. 3 shall become effective on the date of final acceptance of the parties hereto, and all work associated with this Supplemental Agreement. This Work Authorization will be affective until all scoped work has been completed.

PART 6. Responsibilities and Obligations. This Supplemental Agreement to the Work Authorization does not waive the parties' responsibilities and obligations provided under the **Agreement**.

PART 7. Acknowledgement and Confirmation. Acknowledgement and confirmation by Hidalgo County Precinct No. 1, Commissioner A. C. Cuellar, as to the content and detail of this Supplemental Agreement No. 1 to the Work Authorization No. 3.


Hidalgo County Precinct No. 1

By: 
A. C. Cuellar, Commissioner Precinct No. 1


PART 8 Acceptance and Approval. This Supplemental Agreement to the Work Authorization is hereby accepted, and approved by Hidalgo Commissioners' Court on _____ as indicated below and effective as of __ day of _____, 2015.

A purchase order will be issued by the Hidalgo County Purchasing Department after the execution of this document. Issuance of the purchase order will serve as the written Notice to Proceed on this Supplement Agreement No. 1 to Work Authorization No. 3.

THE ENGINEER:
TEDSI INFRASTRUCTURE GROUP

BY: 
Craig F. Stong, (Principal)

THE OWNER:
HIDALGO COUNTY


Ramon Garcia (County Judge)

ATTEST:

By: 
Arturo Guajardo Jr., Hidalgo County Clerk



APPROVED BY
COMMISSIONERS' COURT
ON: 10/13/16

LIST OF ATTACHMENTS:

ATTACHMENT "D" Supplemental Agreement No. 1 to Work Authorization No. 3

TO
 WORK AUTHORIZATION NO. 3
 MILE 6W
 ATTACHMENT "D"
 FEE PROPOSAL

DESCRIPTION	FEE
Subconsultant Services	
Half & Associates, Inc.	\$ 160,000.00
TEDSI Management Fee	\$ 16,000.00
TOTAL FEE PROPOSAL	\$ 176,000.00

AI-56811
CC - REGULAR

Purchasing Department 18. B. 2.

Meeting Date: 10/13/2016

Submitted By: Katia Garcia, COMM. PCT. #1

Department: COMM. PCT. #1

BA'S 10/13/16

Information

CAPTION

Acceptance and approval of request by Precinct No.1 for Supplemental No. 1 through Work Authorization No. 3 as submitted by TEDSI Infrastructure Group-Contract #C-08-227-02-09-PO#741616 for modification to original scope of work as more specifically described in Attachment "D" with an increase of \$176,000 to the original amount reflected on the work authorization.

BACKGROUND

Fiscal Impact

FISCAL YEAR: 2016

ACCT. #: 6-1315-431-00-121-039-0-721

FUNDS AVAILABLE Y/N?: Y/Pending

MATCHING FUNDS Y/N?: N

BUDGETARY IMPACT:

Funds available pending AI-56809 CC 10/13/16

Attachments

Supplemental No. 1 to WA#3

Form Review

Inbox

Reviewed By

Date

Budget & Management

Veronica Ortiz

10/07/2016 09:43 AM

Final Approval

Monica Badillo

10/07/2016 05:36 PM

Form Started By: Katia Garcia

Started On: 10/06/2016 04:49 PM

Final Approval Date: 10/07/2016