

AT	:00	FILED		
		O'CLOCK	P	M
SEP 12 2017				
ARTURO GUAJARDO, JR. COUNTY CLERK HIDALGO COUNTY, TEXAS				
BY	Nac			DEPUTY

STATE OF TEXAS §
COUNTY OF HIDALGO §

**SECOND AMENDMENT TO INTERLOCAL COOPERATION AGREEMENT
BETWEEN HIDALGO COUNTY AND THE EDINBURG CONSOLIDATED
INDEPENDENT SCHOOL DISTRICT**

This Second Amendment to Interlocal Cooperation Agreement is made on this the 5th day of September, 2017 by and between the County of Hidalgo, hereinafter referred to as the "County" and the Edinburg Consolidated Independent School District, hereinafter referred to as the "District", pursuant to the provisions of the Texas Interlocal Cooperation Act, as follows:

WITNESSETH:

WHEREAS, the County and District entered into an Interlocal Cooperation Agreement (the "Agreement") dated October 14, 2014 regarding construction of a park on County real property acquired from the District;

WHEREAS, the parties executed that certain First Amendment to Interlocal Cooperation Agreement between Hidalgo County and the Edinburg Consolidated Independent School District dated December 13, 2016, extending the date of finishing the construction of a park on County real property acquired from the District to June 1, 2017;

WHEREAS, the parties desire to extend the date of finishing the construction of the improvements to the Park;

NOW, THEREFORE, for and in consideration of the mutual obligations of the parties herein and other good and valuable consideration the receipt of which hereby acknowledged, the District and County hereby mutually agree to the following:

1. Numbered paragraph 4 is deleted in its entirety and the following is inserted in lieu thereof:

Both parties hereto will cooperate with each other to finish all construction of the Park by August 31, 2018 in accordance with the cost estimate sheet as described on Exhibit B attached hereto.

2. Exhibit B is deleted in its entirety and Exhibit B-1 attached hereto is substituted in lieu thereof.
3. Except as modified herein, all terms and conditions of the Agreement, as amended, remain in full force and effect and County and District ratify and confirm the terms and provisions of the Agreement, as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first written above.

EDINBURG CONSOLIDATED
INDEPENDENT SCHOOL DISTRICT

By: _____

Print Name: _____

Title: President, Board of Trustee

COUNTY OF HIDALGO

By: Ramon Garcia
Ramon Garcia, County Judge

APPROVED BY
COMMISSIONERS' COURT
ON: 9/5/17


WITNESSE:
COMMISSIONERS' COURT
HIDALGO COUNTY, TEXAS
Arturo Guajardo Jr.
Arturo Guajardo, Jr., County Clerk

APPROVED AS TO FORM:

ATLAS, HALL & RODRIGUEZ, LLP

By: Stephen L. Crain
Stephen L. Crain

Brewster Park Cost Estimate	Edinburg CISD In-Kind Contribution
Description	
Pavillion	
Labor (Conduit and Stubb out)	\$ 1,780.00
(6) Back Boards & Rims-Materials	\$ 4,200.00
Labor	\$ 512.00
Park Memorial & Recreation	
Picnic Tables (5)	\$ 2,500.00
BBQ Pits (5)	\$ 2,500.00
Baseball-Softball Field	
Baseball Field Lights- Fixtures Only	\$ 22,400.00
Irrigation Parts	\$ 5,000.00
Fence Labor	\$ 7,560.00
Baseball Score Board-Parts	\$ 7,000.00
Baseball Score Board-Labor	\$ 2,048.00
Site Improvements	
Electrical Labor Only	\$ 18,300.00
Sidewalk Labor Only	\$ 5,000.00
Totals	
	\$ 78,800.00



AI-61440

Precinct #4 15. A.

CC - REGULAR

Meeting Date: 09/05/2017

Submitted For: Lulu Mayorga, COMM. PCT. #4

Submitted By: Monica Salinas, EXECUTIVE OFFICE

Department: COMM. PCT. #4

Information

CAPTION

Requesting approval of Second Amendment to Interlocal Cooperation Agreement between Hidalgo County and Edinburg Consolidated Independent School District (Brewster Park) extending completion date to August 31, 2018.

BACKGROUND

Original ICA w/ Edg AI-46918

1st Amendment AI-57776

ICA drafted by Mr. Crane

Fiscal Impact

CALENDAR YEAR:

ACCT. #:

FUNDS AVAILABLE Y/N?:

MATCHING FUNDS Y/N?:

BUDGETARY IMPACT:

No Fiscal Impact - Extension of time of completion between entities

Attachments

amendment

first amendment

LEGAL

B

Form Review

Inbox

Budget & Management

Final Approval

Form Started By: Monica Salinas

Final Approval Date: 09/01/2017

Reviewed By

Veronica Ortiz

Monica Salinas

Date

08/31/2017 04:58 PM

09/01/2017 03:00 PM

Started On: 08/31/2017 04:51 PM