

STATE OF TEXAS §
COUNTY OF HIDALGO §

FIRST AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT

This Amendment to the Professional Services Agreement is made this 11th day of September, 2018 by and between Hidalgo County, Texas acting by and through its Urban County Program ("County") and Urban Infrastructure Group, Inc. ("Engineer").

WHEREAS, County and Engineer entered into that certain Agreement dated July 3, 2018 (the "Agreement") in which Engineer agreed to provide engineering services for the City of Sullivan City, Flood Drainage Improvement Project (El Faro Road);

WHEREAS, subsequent to the execution of the Agreement, the City of Sullivan, City desires to modify the scope of services to substitute drainage pipes for drain ditches for the particular project which is the subject of the Agreement; and

WHEREAS, subsequent to the execution of the Agreement Sullivan City, Texas approved an additional Five Thousand and no one hundredths Dollars (\$5,500.00) for the 2017 Flood Drainage Improvements to El Faro Road.

WHEREAS, the parties desire to amend the Agreement as hereinafter provided.

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein and, for other good and valuable and consideration, the receipt and sufficiency of which are hereby acknowledged, Engineer and County hereby agree to the following amendment to the Agreement:

1. Exhibit B shall be deleted in its entirety and the Exhibit B attached hereto shall be substituted in lieu thereof.
2. Exhibit C shall be deleted in its entirety and Exhibit C attached hereto shall be substituted in lieu thereof.
3. Except as modified herein, all terms and conditions of the Agreement, as amended, remain in full force and effect. Employer and Employee and confirm the terms and provisions of the Agreement as amended.

EXECUTED IN DUPLICATE ORIGINALS the 11th day of September 2018.

Hidalgo County, Texas acting by
and through its Urban County
Program

By: Ramon Garcia
Ramon Garcia, County Judge



ATTEST: Arturo Guajardo Jr.
By: Arturo Guajardo Jr.
Arturo Guajardo, Jr. County Clerk

APPROVED BY
COMMISSIONERS' COURT
ON: 9/11/18

Urban Infrastructure Group, Inc.

By: [Signature]
Its: President

APPROVED AS TO FORM:
ATLAS, HALL & RODRIGUEZ, LLP


By: [Signature]
Stephen L. Crain

Exhibit "B" – Scope of Services

Services to be provided by Engineer

ENGINEER will provide project oversight for the duration of the entire project, site surveying for purpose of design, design and preparation of construction documents for construction of roadside swale/bar ditch, valley gutters and the installation of driveway culverts pipes, safety ends, related resurfacing improvements, and replacement of existing driveways.

The original scope of work was to design roadside ditches; however, as requested by the City of Sullivan City, the City would like to install drainage pipe in lieu of the roadside ditches. Engineering and surveying services will now include the design, construction documents and construction phase services for new drainage pipe system. The improvements will also include TxDOT roadside ditch improvements, in which UIG will be responsible to obtain the proper TxDOT approvals.



URBAN
INFRASTRUCTURE
GROUP, INC.

August 17, 2018

Ms. Guadalupe V. Garcia
Coordinator II
Urban County Program
427 E. Duranta Ave., Ste. 107
Alamo, Texas 78516


Re: Sullivan City
2017 Flood Drainage Improvements, El Faro Road
Amendment Proposal

Dear Ms. Garcia,

Per the request by the City Manager of Sullivan City, the City has dedicated additional funds for the 2017 Flood Drainage Improvements, El Faro Road. Based on this change in scope of work described in Exhibit A, we are requesting an increase to our contract in the amount of \$5,500.00. This increase will bring our total contract price for engineering and surveying services to \$30,000.00 for this project.

This information is provided for your review and approval. Please call me if you have any questions regarding this information.

Sincerely,
Urban Infrastructure Group, Inc.



Craig A. Gonzalez, P.E.
Principal

Exhibit "A"
Scope of Services

The original scope of work was to design roadside ditches; however, as requested by the City of Sullivan City, the City would like to install drainage pipe in lieu of the roadside ditches. Engineering and surveying services will now include the design, construction documents and construction phase services for new drainage pipe system. The improvements will also include TxDOT roadside ditch improvements, in which UIG will be responsible to obtain the proper TxDOT approvals.